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Central Let 100,164,999 [$ 98,859,770 | § 103,969,888 [ $ 102,916,802 | § 120,000 | $ 101,009,305 247% 9286%| S 4289837 | 434% |$ 3,804,889 3.80%
1 District Let 89,340,490 [ $ 88,661,996 [ $ 92760075 [$ 92,178,748 | § 80,000 |$ 91,559,745 3.27% 85.71%| $ 3601118 | 4.06% |$ 3,419,583 3.83%
All Contracts 189,505,489 [ $ 187,521,766 | § 196,729,963 [ $ 195,095,550 | § 200,000 [ $ 192,569,050 2.69% 89.80%| $ 7,890,955 [ 421% |[$ 7,224,472 3.81%
Central Let 144,598,853 [ $ 143,242,331 | § 152,075,688 | $ 157,196,905 | § - |s 151149423 5.52% 90.32%| $ 7945230 | 555% | 7,476,835 5.17%
2 District Let 48,567,070 | $ 47,893,426 [ $ 49774622 |$  48740,208 | § - |s 47137500 1.58% 86.67%| $ 1399463 | 292% |8 1,207,553 2.49%
All Contracts 193165923 [$ 191,135,757 | § 201,850,310 [ $ 205937,113 | § - |s 198286923 3.74% 89.13%| $ 9344693 | 4.89% |$ 8,684,388 4.50%
Central Let 110,784,301 [ $ 109,435,328 | § 115,002,044 [ $ 118,942418 | § - |s 117,968,957 7.80% 8387%| S 4667644 421% |$ 4,217,741 3.81%
3 District Let 18,680,096 | $ 18,198,082 | $ 18,849467 |$ 18545676 [ $ - |s 17,842,831 1.95% 9231%| $ 249477 | 137% |$ 169,371 091%
All Contracts 129464397 [$ 127,633,410 | § 133,851,511 [ $ 137,488,094 | § - |s 135811788 6.41% 86.36%| S 4917121 385% |$ 4,387,112 3.39%
Central Let 63,771,008 |$ 63241357 [$ 70262093 |$ 70,753,196 | § - |s 70891697 12.10% 80.00%| $ 6751057 | 1068% |$ 6,491,085 |  10.18%
4 District Let 151538426 [ $ 150,785,980 | $ 155,190,553 [ § 154,197,646 | § - |s 154,152,903 2.23% 90.91%| $ 3798649 | 252% |$ 3,652,128 241%
All Contracts 215,309,434 | § 214,027,337 | § 225452646 | $ 224,950,842 [ $ - |s 225044600 5.15% 8571%| $ 10549706 | 493% |$  10,143213 471%
Central Let 124,278,037 [$ 122,790,037 | § 126,618,099 [ $ 125,324,735 | § - |s 123880059 0.89% 100.00%| $ 3005483 | 245% |$ 2,340,062 1.88%
5 District Let 333,556,690 | § 332,175,690 | $ 368,700,243 | $ 367930760 [$ 3,351,667 | § 340,733,364 2.58% 100.00%| $ 35441009 | 1067% |$ 35143552 | 10.54%
All Contracts 457,834,727 | 454,965727 | $ 495318342 | $ 493255495 [$ 3,351,667 | § 464,613,423 242% 100.00%| $ 38446492 | 845% |$  37,483614 8.19%
Central Let 105695404 [ $ 104,058,709 | § 108,267,383 [ $ 108,222538 |$ 3,428,000 [$ 107,454,416 3.26% 88.24%| $ 3309583 | 3.18% |$ 2,571,980 243%
6 District Let 27,707,700 [ $ 26,881,702 [ $ 28654229 [$ 27,422,110 | § - |s 26683161 0.74% 94.74%| $ 1088031 | 405% |$ 946,529 3.42%
All Contracts 133403104 [$ 130,940,411 | § 136,921,612 [ $ 135644648 |S 3428000 [$ 134,137,577 2.44% 9167%|$ 4397614 336% |$ 3,518,509 264%
Central Let 89050722 |$ 88061222 $ 90560262 [$ 90,064,431 |§ 750,000 [ $ 89,330,068 1.44% 100.00%| $ 1773728 | 201% |$ 1,509,541 1.70%
7 District Let 16,570,905 |$ 16125905 |$ 16518090 | $ 15995698 | $ - |s 15768201 2.22% 100.00%| $ 32941 020% |[$ (52816)  -0.32%
All Contracts 105621627 [$ 104,187,127 | § 107,078,352 [ $ 106,060,129 | § 750,000 [ $ 105,098,269 0.87% 100.00%| $ 1806669 | 173% |$ 1,456,725 1.38%
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Central Let 6473 955 |  14.75%) 284 4.39% 82 1.27%) 196 3.03%| 6751 429%| 7995 8,046 6,807 5.16% 85.71%,
1 District Let 3,661 364 9.94% 179 4.89% 23 0.63% 470 12.84%| 4,154 [ 13.47%| 4,701 4,458 3915 6.94% 90.48%,
All Contracts 10,134 1319 13.02% 463 457% 105 1.04%| 666 6.57%| 10,905 761%| 12696 | 12504 10,722 5.80% 87.76%,
Central Let 5754 1197 | 20.80% 458 7.96% 207 3.60% 535 930%| 6496 [ 12.90%| 8157 8,806 7,151 24.28%| 74.19%
2 District Let 3,624 518 |  14.29%) 213 5.88% 134 3.70% 168 464%| 3926 8.33%| 4,658 5,890 5,159 42.36%| 66.67%,
All Contracts 9,378 1715 | 18.29% 671 7.16% 341 3.64% 703 750%| 10422 [ 11.13%| 12815| 14,696 12,310 31.26%| 71.74%
Central Let 8,321 1811 21.76% 725 871% 162 1.95%) 765 9.19%| 9248 11.14%| 11793 | 12025 9,489 14.04% 87.10%,
3 District Let 1,358 349 |  25.70%) 106 7.81% 29 2.14% 98 7.22%| 1485 9.35%| 1,940 1,934 1,479 8.91% 84.62%
All Contracts 9,679 2,160 | 22.32% 831 8.59% 191 1.97%) 863 892%| 10733 | 10.89%| 13733 | 13959 10,968 13.32% 86.36%,
Central Let 3,450 379|  10.99%) 174 5.04% 14 0.41% 585 16.96%| 4,049 [ 17.36%| 4,602 4,649 4,096 18.72% 70.00%,
4 District Let 4,347 762 |  17.53%) 231 5.31% 537 | 12.35%) 232 534%| 5116 [ 17.69%| 6127 6,079 5,086 17.00% 90.91%
All Contracts 7,797 1141 1463% 405 5.19% 551 7.07% 817 10.48%| 9,165 17.55%| 10,729 | 10,728 9,182 17.76% 80.95%
Central Let 7,738 852 |  11.01%) 404 5.22% - 0.00% 579 7.48%| 8317 7.48%| 9,606 9,784 8,528 10.21% 92.00%,
5 District Let 6,140 565 9.20% 269 4.38% - 0.00% 815 1327%| 6955 1327%| 7,807 7,648 6,814 10.98% 86.67%,
All Contracts 13,878 1417 | 1021% 673 4.85% - 0.00%| 1,394 10.04%| 15272 [ 10.04%| 17413 | 17432 15,342 10.55% 90.00%
Central Let 4,870 1152 | 23.66% 302 6.20% 144 2.96% 275 565%| 5289 860%| 6743 6,645 5,191 6.59% 88.24%
6 District Let 3475 647 |  18.62%) 186 5.35% 238 6.85% 18 052%| 3731 737%| 4,564 4,457 3,624 4.29% 94.74%
All Contracts 8,345 1799 | 2156% 488 5.85% 382 4.58% 293 351%| 9,020 8.09%( 11,307 | 11,102 8,815 5.63% 91.67%,
Central Let 4,355 767 | 17.61%) 285 6.54% 2 0.05% 17 269%| 4474 273%| 5526 5458 4,406 1.17%] 100.00%
7 District Let 1,602 155 9.68% 153 9.55% 47 2.93% (24) -1.50%| 1,625 144%| 1,933 1,835 1,527 -4.68%| 100.00%
All Contracts 5,957 922 |  15.48%) 438 7.35% 49 0.82% 93 156%| 6,099 238%|  7.459 7,293 5933 -0.40%| 100.00%
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Central Let $ - $ - $ - $ - $ - $ - 0.00% 0.00%| $ - 0.00% $ - 0.00%
8 DistrictLet [$ 103,491,842 | § 102,667,246 | $ 104,401,905 | $ 104,383,551 [ $ - |s 103660533 0.97% 100.00%| $ 1,367,033 | 133% |$ 910,061 0.88%
All Contracts | $ 103491842 |$ 102,667,246 [ $ 104,401,905 [ $ 104,383,551 | § - |s 103660533 0.97% 100.00%| $ 1367033 | 133% |$ 910,061 0.88%
CentralLet |$ 738,343,324 |$ 729,688,754 [ $ 766755457 |$ 773,421,025 |$ 4,298,000 | $ 761,683,925 4.38% 91.03%( $ 31,742,562 | 4.35% |$ 28,412,133 3.85%
Totals This | . o " N
ar DistrictLet |$ 789,453,219 | $ 783,390,027 [ $ 834,849,184 [$ 820,394,307 |$ 3,431,667 |$ 797,538,238 1.81% 92.92%( $ 46,977,721 6.00% |$ 45395961 5.75%
All Contracts | $ 1,527,796,543 [ § 1,513,078,781 | $1,601,604,641 | $ 1,602,815422 | $ 7,729,667 [ $ 1,559,222,163 3.05% 91.82%( $ 78,720,283 | 520% |$ 73,808,094 4.83%
Centrallet |$ 270,529,610 | $ 267,219,607 [ $ 279,576,384 [ $ 279,554,852 | § -|'s 276,799,110 3.58% 9254% $ 10109474 | 378% |$ 9,046,774 3.34%
Totals
Previous | Districtlet |$ 271,484,393 |$ 268,889,073 | $ 273,658,312 |$ 271145841 [$ -|'s 265865243 1.12% 95.65%) $ 3,047,208 [ 1.43% |$ 2173918 0.80%
Quarter
AllContracts |$ 542,014,003 [ $ 536,108,680 | § 553,234,696 | $ 550,700,693 | § -|'s 542,664,353 1.22% 9381%| $ 13,156,772 | 245% |$ 11,220,692 2.07%
Centrallet |$ 714,324,826 |$ 704915784 [ $ 739,803,035 |$ 736,872,789 | § -|'s 738662792 4.79% 86.21%| $ 28465957 | 4.04% |$ 25479404 357%
Totals
Fiscal Year | DistrictLet [$ 540,522,559 | § 532,821,843 | § 558,558,681 | $ 552,167,020 [ § 905,160 | § 551,105,572 3.43% 9231% $ 20538700 | 3.85% |$ 18,264,346 3.38%
2014/2015
All Contracts | $ 1,254,847,385 [ $ 1,237,737,627 | $1,298,361,716 | $ 1,289,039,809 | § 905,160 | $ 1,289,768,364 4.20% 89.09% $ 49,004,657 | 3.96% |$ 43,743,750 3.49%

Notes:
1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).
2 "Actual Expenditures” is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's
Contract Change Tracking System.
4 "Supplemental Agreement (Including Contingency)" is the total amount allocated within the Department's Construction Reporting System (SiteManager and CRS)
for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office
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. Extensions Agreement . Used
Original Holidays) Increase | Contracts
.- Contract Present| Days (Less o,
District . Contract (Less <20%
Lettings Days | Used | Weather
Days of of of oo & Weather &| Increase
% of % of % of % of : N -
Days o0 Days 22 Days 22 Days Days o " Holiday) | in Time
Added | Original | o0l | original [ S | Original | 2% Days Added | Original Holiday)
Days Days Days Days
Central Let - - 0.00% - 0.00% - 0.00% - 0.00%) - 0.00%) - - - 0.00% 0.00%
8 District Let 3,762 291 7.74% 271 7.20% - 0.00% 169 4.49%| 3,931 4.49%| 4,493 4,399 3,837 1.99%| 0.00%
All Contracts 3762 291 7.74% 271 7.20% - 0.00% 169 4.49%| 3,931 4.49%| 4,493 4,399 3,837 1.99%| 100.00%
Central Let 40,961 73| 17.37% 2,632 6.43%) 611 1.49%| 3,052 7.45%| 44,624 8.94% 54422 [ 55413 45,668 11.49% 85.26%)
Totals This - " " " " " o
ar District Let 27,969 3,651 13.05% 1,608 5.75%| 1,008 3.60%| 1,946 6.96%| 30,923 | 10.56%| 36,223 | 36,700 31,441 12.41% 88.50%|
All Contracts 68,930 | 10,764 | 15.62%| 4,240 6.45% 1,619 2.35% 4,998 7.25%| 75,547 9.60%) 90,645 [ 92,113 77,109 11.87% 86.62%|
Central Let 15,848 3237 2043% 1,048 6.61%) 293 1.85%| 1,203 8.16%| 17434 | 10.01%| 21,759 | 22,077 17,792 12.27% 86.57%)
Totals
Previous | District Let 12,931 1,650 | 12.76% 806 6.23%) 21 1.63%) 752 5.82% 13,894 7.45%) 16,356 [ 16,064 13,608 5.24%) 95.65%|
Quarter
All Contracts 28,779 4887 | 16.98% 1,854 6.44%| 504 1.75%| 2,045 741%| 31,328 8.86%| 38115 38,141 31,400 9.11% 90.27%|
Central Let 45,283 6760 | 14.93% 2,500 552% 1,129 249%| 1,864 4.42%| 48,276 6.61% 57,604 [ 57,388 48,128 6.28%) 90.15%|
Totals
Fiscal Year | District Let 39,622 4420 [ 11.16% 2,013 5.08%| 692 1.75%| 3,075 7.76%| 43,389 9.51%) 49,860 [ 48,493 42,060 6.15%) 89.56%|
2014/2015
All Contracts 84,905 | 11,180 | 13.47%| 4,513 5.32% 1,821 2414%| 4,939 5.82% 91,665 7.96%| 107,464 [ 105,881 90,188 6.22%) 89.87%|




Report Printed: 5/24/2016

Report Date: 04/18/16

Construction Cost and Time
Detailed Data
For Contracts Completed Third Quarter Fiscal Year 2015/2016

Page 1o0f42

Num
. . Year Let/ Original | Present % Days |Contracts . . . A_mour_lt _Included . .
District Contract Number Fln.alnmal Let Date Quarter | Num of Nur.nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlm(.e SA Days CRS Original in O.nglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
01 T1497 43003715201 3/28/2012|QTR3 11/12 1 1 60 99 261 376.7% 0 -162 162 0 39 0 $90,611 $0 $90,611
01 T1501 40828635201 | 6/20/2012|QTR4 11/12 1 7 700 779 779  101.3% 1 0 0 0 75 4 $14,784,300 $133,862 $14,650,438
01 T1512 40826835201 9/26/2012|QTR1 12/13 3 19 650 871 865 107.8% 1 6 0 0 164 57 $19,473,948 $150,000 $19,323,948
01 T1514 42524715201 | 6/19/2013|QTR4 12/13 3 5 300 363 334 92.7% 1 29 0 0 56 7 $3,321,307 $50,000 $3,271,307
01 T1527 41787615201 2/6/2013|QTR3 12/13 2 9 768 835 810 96.7% 1 25 0 0 67 0 $12,312,349 $150,000 $12,162,349
01 T1535 43085415201 3/27/2013]QTR3 12/13 1 0 90 96 153| 163.3% 0 -57 57 0 6 0 $464,512 20,540 $443,972
01 T1541 42525115201 | 6/19/2013|QTR4 12/13 2 4 600 681 680 100.5% 1 1 0 0 77 4 7,929,564 70,779 7,858,785
01 T1546 42910415201 | 2/26/2014|QTR3 13/14 1 2 130 190 219  149.2% 0 -29 29 0 36 24 2,195,109 50,000 2,145,109
01 T1557 42928415201 8/27/2014|QTR1 14/15 1 0 175 202 201 101.1% 1 1 0 0 27 0 2,509,778 50,000 2,459,778
01 T1565 42525015201 3/27/2013]QTR3 12/13 1 0 80 101 117  120.0% 1 -16 16 0 21 0 $965,067 50,000 $915,067
01 T1566 20010575201 | 4/30/2014|QTR4 13/14 1 4 300 324 281 85.7% 1 43 0 0 24 0 $855,140 $0 $855,140
01 T1569 42911415201 9/25/2013|QTR1 13/14 1 6 250 308 291 100.4% 1 17 0 0 58 0 6,182,000 62,064 6,119,936
01 T1570 42584615201 3/26/2014|QTR3 13/14 3 4 250 305 305 112.0% 1 0 0 0 55 0 2,796,051 50,000 2,746,051
01 T1578 43086015201 12/4/2013|QTR2 13/14 2 9 270 410 407 98.9% 1 3 0 0 140 0 5,634,855 53,649 5,581,206
01 T1591 43130115201 | 4/30/2014|QTR4 13/14 1 2 270 452 447| 100.0% 1 5 0 0 177 5 7,824,413 94,834 7,729,579
01 T1592 42729815201 5/21/2014|QTR4 13/14 5 1 275 313 312 99.6% 1 1 0 0 38 0 1,644,078 50,000 1,594,078
01 T1594 43135415201 | 6/18/2014|QTR4 13/14 1 5 130 258 258 164.6% 0 0 0 0 44 84 989,000 $0 989,000
01 T1603 43480915201 3/25/2015|QTR3 14/15 1 0 150 162 144 88.0% 1 18 0 0 12 0 389,973 32,002 357,971
01 T1607 43275415201 5/20/2015|QTR4 14/15 1 0 80 89 82 91.3% 1 7 0 0 9 0 318,202 13,967 304,235
01 T1608 43337215201 5/20/2015|QTR4 14/15 2 1 100 121 121 100.0% 1 0 0 0 21 0 653,329 27,308 626,021
01 T1614 42814515201 | 6/17/2015|QTR4 14/15 1 0 100 114 101 87.0% 1 13 0 0 14 0 678,214 $0 678,214
01 T1622 43576915201 5/20/2015|QTR4 14/15 1 0 80 104 104| 100.0% 1 0 0 0 24 0 820,360 34,375 785,985
01 T1624 42983115201 7/29/2015|QTR1 15/16 1 0 70 81 71 85.7% 1 10 0 0 11 0 192,446 11,919 180,527
01 T1996 43086115201 1/28/2015|QTR3 14/15 1 0 90 133 133]  120.0% 1 0 0 0 41 2 336,490 14,047 322,443
01 T1A05 42910815201 | 10/29/2014|QTR2 14/15 1 2 160 182 158 85.0% 1 24 0 0 22 0 $2,154,862 50,000 $2,104,862
01 T1A12 43121015201 12/3/2014|QTR2 14/15 1 0 145 194 194 100.0% 1 0 0 0 49 0 $3,770,622 50,000 $3,720,622
01 T1A13 43086915201 3/25/2015|QTR3 14/15 1 0 90 97 87 88.9% 1 10 0 0 7 0 $631,353 24,017 $607,336
01 T1A14 43341115201 12/3/2014|QTR2 14/15 1 1 110 131 131 108.2% 1 0 0 0 12 9 $247,066 11,866 $235,200
Dist 01 - Central Let Contrats SubTotal 28 42 82 6473 7995 8046 85.7% 24 -51 264 0 1326 196 $ 100,164,999 | $ 1,305,229 | $ 98,859,770
01 E1J69 20074625201 | 6/29/2012|QTR4 11/12 1 6 550 629 629 110.0% 1 0 0 0 37 42 $8,819,248 $50,000 $8,769,248
01 E1J71 41263625201 5/31/2012|QTR4 11/12 2 14 565 936 936 153.5% 0 0 0 0 69 302 $6,703,703 $50,000 $6,653,703
01 E1J72 41664925201 5/17/2012|QTR4 11/12 1 5 795 1092 1092 112.7% 1 0 0 0 196 101 $54,100,000 $150,000 $53,950,000
01 E1NO8 42347115201 | 6/19/2014|QTR4 13/14 1 4 200 242 242| 106.5% 1 0 0 0 36 6 $1,880,948 $50,000 $1,830,948
01 E1N35 43496715201 | 6/19/2014|QTR4 13/14 1 1 60 67 61 90.0% 1 6 0 0 7 0 $93,903 $3,487 $90,416
01 E1N47 43019125201 | 6/19/2014|QTR4 13/14 2 1 175 213 204 94.9% 1 9 0 0 38 0 4,346,396 50,000 4,296,396
01 E1N64 43160515201 8/29/2014|QTR1 14/15 1 0 150 176 175 99.3% 1 1 0 0 26 0 3,021,172 50,000 2,971,172
01 E1N65 42909615201 | 10/16/2014|QTR2 14/15 1 0 130 153 150 97.7% 1 3 0 0 23 0 1,285,754 50,000 1,235,754
01 E1N66 41787625201 | 6/18/2015|QTR4 14/15 1 0 65 67 23 32.3% 1 44 0 0 2 0 135,934 $8,934 127,000
01 E1N67 43121315201 | 11/20/2014|QTR2 14/15 1 0 70 91 91 110.0% 1 0 0 0 21 0 660,116 $29,692 630,424
01 E1N70 40826895201 1/15/2015|QTR3 14/15 1 0 50 63 63| 100.0% 1 0 0 0 13 0 129,260 $9,480 119,780
01 E1N71 43006015201 1/15/2015|QTR3 14/15 1 0 80 95 92 96.3% 1 3 0 0 15 0 567,387 $27,173 540,214
01 E1N75 43504415201 | 11/20/2014|QTR2 14/15 1 0 75 80 77 96.0% 1 3 0 0 5 0 143,326 $7,141 136,185
01 E1N76 43510615201 | 11/20/2014|QTR2 14/15 1 0 180 195 160 80.6% 1 35 0 0 15 0 $3,493,285 $50,000 $3,443,285
01 E1N96 42949925201 | 10/16/2014|QTR2 14/15 1 1 90 91 51 55.6% 1 40 0 0 1 0 $229,418 $9,702 $219,716
01 E1003 43121115201 | 2/19/2015|QTR3 14/15 1 1 155 210 210 107.1% 1 0 0 0 44 11 $3,069,378 $50,000 $3,019,378
01 E1006 43574215201 | 11/20/2014|QTR2 14/15 1 0 50 50 16 32.0% 1 34 0 0 0 0 140,780 9,482 131,298
01 E1015 43600415201 | 2/19/2015|QTR3 14/15 1 0 60 80 89| 128.3% 0 -9 9 0 12 8 260,177 9,522 250,655
01 E1017 43642215201 5/21/2015|QTR4 14/15 1 0 41 51 48 92.7% 1 3 0 0 10 0 122,267 6,051 116,216
01 E1049 43504615201 | 10/15/2015|QTR2 15/16 1 0 60 60 30 50.0% 1 30 0 0 0 0 $96,653 4,653 $92,000
01 E1084 43494415201 7/16/2015|QTR1 15/16 1 0 60 60 19 31.7% 1 41 0 0 0 0 $41,385 3,177 $38,208
Dist 01 District Let Contracts SubTotal 21 23 33 3661 4701 4458 90.5% 19 243 9 0 570 470| $ 89,340,490 | $ 678,494 ( $ 88,661,996
District 01 Totals 49 65 115 10134 12696 12504 87.8% 43 192 273 0 1896 666| $ 189,505,489 | $ 1,983,723 | $ 187,521,766
02 [T2260 [21327245201 9/24/2008|QTR1 08/09 2 40 1120 1589 1588| 119.6% 1 1 0 0 248 221 $57,786,749 $150,000 $57,636,749
02 |T2415 142884215201 3/28/2012|QTR3 11/12 1 1 40 131 131]  280.0% 0 0 0 0 49 42 $75,000 $0 $75,000
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Total CRS CRS Innovative Total CRS ?S::iil 53) T::::::;e % Co::'rancts SA Allocated Holiday Changed Cc
s Financial CRS Present Regular Work To Total CRS . . Expend. Amount Paid After Weather | Time
District Contract Number . Contract Contract . Amount Paid to| Innovative Contract . <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) ! ! Adjustments . of Adj CRS Days Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

01 T1497 43003715201 $89,035 $88,897 $43,964 0 $43,964 $44,933 $44,933 49.6% 1 $0 $1,576 17 18 4 0
01 T1501 40828635201 $15,330,267 $14,964,740 $0 0 $0 $14,964,740 $15,047,703|  102.7% 1 $82,963 $545,967 48 22 0 4
01 T1512 40826835201 $20,142,554 $20,429,764 $0 0 $0 $20,429,764 $20,268,347 104.9% 1 $161,418 $668,606 138 26 0 0
01 T1514 42524715201 $3,411,911 $3,351,339 $14,244 0 $14,244 $3,337,095 $3,228,109 98.7% 1 $108,986 $90,604 38 18 0 7
01 T1527 41787615201 $13,258,294 $12,897,465 $0 0 $0 $12,897,465 $12,514,104 102.9% 1 $383,360 $945,945 41 26 0 0
01 T1535 43085415201 $464,512 $444,356 $55,062 0 $55,062 $389,294 $179,170 40.4% 1 $210,124 $0 4 2 0 0
01 T1541 42525115201 8,206,423 8,137,566 $0 0 $0 8,137,566 8,012,739 102.0% 1 $124,827 $276,859 58 19 0 0
01 T1546 42910415201 2,159,801 2,156,391 $50,518 0 $50,518 2,105,873 2,085,969 97.2% 1 $19,904 $35,308 11 14 0 10
01 T1557 42928415201 2,509,778 2,520,762 $0 0 $0 2,520,762 2,358,044 95.9% 1 $162,718 $0 22 2 0 0
01 T1565 42525015201 $965,067 $906,551 $24,512 0 $24,512 $882,039 $784,407 85.7% 1 $97,632 $0 18 3 0 0
01 T1566 20010575201 $880,470 $883,951 $0 0 $0 $883,951 $883,951 103.4% 1 $0 $25,330 14 10 0 0
01 T1569 42911415201 6,464,300 6,471,534 $13,000 0 $13,000 6,458,534 6,460,044  105.6% 1 $1,510 $282,300 35 5 0 0
01 T1570 42584615201 3,242,177 3,374,573 0 $120,000 $120,000 3,494,573 3,324,455 121.1% 0 $170,118 $446,126 14 11 0 0
01 T1578 43086015201 5,727,333 5,707,127 0 0 0 5,707,127 5,640,992 101.1% 1 $66,135 $92,478 121 19 0 0
01 T1591 43130115201 8,062,184 7,860,334 0 0 0 7,860,334 7,721,971 99.9% 1 $138,364 $237,771 159 18 0 5
01 T1592 42729815201 1,668,510 1,623,620 0 0 0 1,623,620 1,623,620 101.9% 1 0 $24,432 32 6 0 0
01 T1594 43135415201 1,119,395 1,113,069 0 0 0 1,113,069 1,113,069 112.5% 0 0 $130,395 39 5 0 13
01 T1603 43480915201 389,973 374,757 0 0 0 374,757 374,757  104.7% 1 0 $0 2 10 0 0
01 T1607 43275415201 318,202 281,765 0 0 0 281,765 281,765 92.6% 1 0 $0 7 2 0 0
01 T1608 43337215201 651,711 633,208 0 0 0 633,208 633,208 101.1% 1 0 $1,618 5 16 0 0
01 T1614 42814515201 678,214 676,248 0 0 0 676,248 676,248 99.7% 1 0 0 2 12 0 0
01 T1622 43576915201 820,360 783,395 0 0 0 783,395 783,395 99.7% 1 0 0 22 2 0 0
01 T1624 42983115201 192,446 180,527 0 0 0 180,527 180,527 100.0% 1 0 0 8 3 0 0
01 T1996 43086115201 336,490 331,697 0 0 0 331,697 331,697 102.9% 1 0 0 21 4 0 0
01 T1A05 42910815201 $2,208,421 $2,164,641 0 0 0 $2,164,641 $2,077,091 98.7% 1 $87,549 $53,559 20 2 0 0
01 T1A12 43121015201 $3,770,622 $3,700,017 0 0 0 $3,700,017 $3,520,482 94.6% 1 $179,536 $0 44 5 0 0
01 T1A13 43086915201 $631,353 $608,128 0 0 0 $608,128 $608,128 100.1% 1 $0 $0 5 2 0 0
01 T1A14 43341115201 $270,085 $250,380 0 0 0 $250,380 $250,380 106.5% 1 $0 $23,019 10 2 0 9
Dist 01 - Central Let Contrats SubTotal $ 103,969,888 | $ 102,916,802 | $ (201,300)( $ 120,000 | $ (81,300)[ $ 102,835,502 | $ 101,009,305 92.9% 26 ($ (1,826,198) 3,804,889 955 284 4 48

01 E1J69 20074625201 $9,865,997 $9,845,954 0 0 0 $9,845,954 $9,861,107 112.5% 0 $15,153 $1,046,749 0 24 9 42
01 E1J71 41263625201 $7,531,485 $7,530,256 0 0 0 $7,530,256 $7,530,256] 113.2% 0 $0 $827,782 22 47 0 121
01 E1J72 41664925201 $55,514,659 $55,350,517 0 0 0 $55,350,517 $55,125,629 102.2% 1 $224,888 $1,414,659 165 31 0 101
01 E1NO8 42347115201 $1,908,269 $1,858,269 0 0 0 $1,858,269 $1,834,616]  100.2% 1 $23,653 27,320 16 13 0 0
01 E1N35 43496715201 $106,903 $100,206 0 0 0 $100,206 $100,206 110.8% 0 $0 13,000 3 4 0 0
01 E1N47 43019125201 4,413,679 4,400,332 0 0 0 4,400,332 4,322,422  100.6% 1 $77,910 67,283 25 13 0 0
01 E1N64 43160515201 3,021,172 3,068,023 0 0 0 3,068,023 2,921,086 98.3% 1 $146,936 0 17 9 0 0
01 E1N65 42909615201 1,285,754 1,252,542 0 0 0 1,252,542 1,182,541 95.7% 1 $70,001 0 21 2 0 0
01 E1N66 41787625201 135,934 127,000 0 0 0 127,000 127,000 100.0% 1 0 0 2 0 0 0
01 E1N67 43121315201 660,116 658,410 0 0 0 658,410 658,410 104.4% 1 0 0 12 2 0 0
01 E1N70 40826895201 129,260 124,484 0 0 0 124,484 124,484 103.9% 1 0 0 13 0 0 0
01 E1N71 43006015201 567,387 532,744 0 0 0 532,744 532,744 98.6% 1 0 0 13 2 0 0
01 E1N75 43504415201 143,326 131,167 0 0 0 131,167 132,630 97.4% 1 $1,463 0 4 1 0 0
01 E1N76 43510615201 $3,493,285 $3,362,358 0 $80,000 $80,000 $3,442,358 $3,345,583 97.2% 1 $96,775 0 7 8 0 0
01 E1N96 42949925201 $228,371 $218,669 0 0 0 $218,669 $218,669 99.5% 1 $0 $1,047 0 1 0 0
01 E1003 43121115201 $3,093,216 $2,981,779 0 0 0 $2,981,779 $2,906,324 96.3% 1 $75,455 $23,837 28 16 0 0
01 E1006 43574215201 140,780 132,639 0 0 0 132,639 132,639 101.0% 1 $0 0 0 0 0 0
01 E1015 43600415201 260,177 256,975 $9,666 0 $9,666 247,309 256,975  102.5% 1 $9,666 0 6 6 0 0
01 E1017 43642215201 122,267 116,216 0 0 0 116,216 116,216 100.0% 1 0 0 10 0 0 0
01 E1049 43504615201 $96,653 $92,000 0 0 0 $92,000 $92,000( 100.0% 1 0 0 0 0 0 0
01 E1084 43494415201 $41,385 $38,208 0 0 0 $38,208 $38,208 100.0% 1 0 0 0 0 0 0
Dist 01 District Let Contracts SubTotal $ 92,760,075 | $ 92,178,748 | $ (9,666)( $ 80,000 | $ 70,334 | $ 92,249,082 | $ 91,559,745 85.7% 18 | $ (689,336) 3,419,583 364 179 9 264

District 01 Totals $ 196,729,963 | $ 195,095,550 | $ (210,966)( $ 200,000 | $ (10,966)| $ 195,084,584 | $ 192,569,050 89.8% 44 ($ (2,515,534) 7,224,472 1,319 463 13 312

02 [T2260 [21327245201 $64,418,038 $68,778,139 $0 $0 $0 $68,778,139 $65,700,299|  114.0% 0 $3,077,841 $6,631,289 163 85 0 77
02 |T2415 |42884215201 $91,225 $91,225 $0 $0 $0 $91,225 $91,225 121.6% 0 $0 $16,225 12 7 0 42
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nditions Work Orders

District Contract Number F|n:-=1n¢:|al

Project ID
SA Amount Premium Cost
01 T1497 43003715201 $0 $0
01 T1501 40828635201 $334,024 $0
01 T1512 40826835201 $335,638 $10,644
01 T1514 42524715201 $46,042 0
01 T1527 41787615201 $262,529 0
01 T1535 43085415201 $0 0
01 T1541 42525115201 $248,527 $9,547
01 T1546 42910415201 ($17,725) 0
01 T1557 42928415201 $0 0
01 T1565 42525015201 $0 0
01 T1566 20010575201 17,931 $1,430
01 T1569 42911415201 22,866 $0
01 T1570 42584615201 36,506 $0
01 T1578 43086015201 20,908 $2,691
01 T1591 43130115201 $259,901 0
01 T1592 42729815201 $2,784 0
01 T1594 43135415201 $19,459 0
01 T1603 43480915201 $9,904 0
01 T1607 43275415201 $0 0
01 T1608 43337215201 $2,349 0
01 T1614 42814515201 0 0
01 T1622 43576915201 0 0
01 T1624 42983115201 0 0
01 T1996 43086115201 $7,107 0
01 T1A05 42910815201 $18,835 0
01 T1A12 43121015201 $24,624 0
01 T1A13 43086915201 $1,419 0
01 T1A14 43341115201 $23,019 0
Dist 01 - Central Let Contrats SubTotal $ 1,676,647 | $ 24,312
01 E1J69 20074625201 $835,826 $0
01 E1J71 41263625201 $99,861 $9,614
01 E1J72 41664925201 $1,373,941 0
01 E1NO8 42347115201 $0 0
01 E1N35 43496715201 $13,000 0
01 E1N47 43019125201 0 0
01 E1N64 43160515201 0 0
01 E1N65 42909615201 0 0
01 E1N66 41787625201 0 0
01 E1N67 43121315201 $27,986 0
01 E1N70 40826895201 $4,704 0
01 E1N71 43006015201 $0 0
01 E1N75 43504415201 $0 0
01 E1N76 43510615201 $12,658 0
01 E1N96 42949925201 ($1,047) 0
01 E1003 43121115201 0 0
01 E1006 43574215201 0 0
01 E1015 43600415201 0 0
01 E1017 43642215201 0 0
01 E1049 43504615201 0 0
01 E1084 43494415201 0 0
Dist 01 District Let Contracts SubTotal $ 2,366,929 | $ 9,614
District 01 Totals $ 4,043,576 | $ 33,926
02 [T2260 [21327245201 $1,989,021 $430,946
02 |T2415 142884215201 $16,225 $0

Page 3 of42
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Plans Modifications Work Orders

Specification Modification Work Orders

Value Engineering Work Orders

Partnering Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 T1497 43003715201 0 0 ($1,576) $0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1501 40828635201 0 0 $328,205 $0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1512 40826835201 0 57 $446,552 $194,978 0 0 0 0 0 0 0 0 0 0 0 0
01 T1514 42524715201 0 0 $62,256 $0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1527 41787615201 0 0 $689,450 $18,277 0 0 0 0 0 0 0 0 0 0 0 0
01 T1535 43085415201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1541 42525115201 0 4 $79,218 $11,206 0 0 0 0 0 0 0 0 0 0 0 0
01 T1546 42910415201 11 14 $8,387 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1557 42928415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1565 42525015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1566 20010575201 0 0 $7,399 $7,399 0 0 0 0 0 0 0 0 0 0 0 0
01 T1569 42911415201 0 0 $192,307 $40,346 0 0 0 0 0 0 0 0 0 0 0 0
01 T1570 42584615201 30 0 $458,800 $45,280 0 0 0 0 0 0 0 0 0 0 0 0
01 T1578 43086015201 0 0 36,741 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1591 43130115201 0 0 26,087 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1592 42729815201 0 0 27,758 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1594 43135415201 0 4 $6,266 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1603 43480915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1607 43275415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1608 43337215201 0 0 $4,838 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1614 42814515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1622 43576915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1624 42983115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1996 43086115201 16 2 $2,148 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A05 42910815201 0 0 $14,169 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A12 43121015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A13 43086915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A14 43341115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 - Central Let Contrats SubTotal 57 81]$ 2,389,005 | $ 317,486 0 0 - $ - 0 0 - $ - 0 0 - $ -
01 E1J69 20074625201 0 0 $56,914 0 0 0 0 0 0 0 0 0 0 0 $840 0
01 E1J71 41263625201 0 95 $314,019 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1J72 41664925201 0 0 $96,582 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1NO08 42347115201 7 5 $22,343 $8,999 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N35 43496715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N47 43019125201 0 0 $67,283 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N64 43160515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N65 42909615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N66 41787625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N67 43121315201 7 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N70 40826895201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N71 43006015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N75 43504415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N76 43510615201 0 0 $5,994 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N96 42949925201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1003 43121115201 0 11 $23,837 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1006 43574215201 0 0 $1,341 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1015 43600415201 0 8 $6,222 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1017 43642215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1049 43504615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1084 43494415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 District Let Contracts SubTotal 14 119 ($ 594,535 | $ 8,999 - - - $ - - - - $ - - - 840 | $ -

District 01 Totals 71 200 ( $ 2,983,540 | $ 326,485 - - - $ - - - - $ - 0 0 840 ( $ -
02 [T2260 [21327245201 0 144 $4,643,736 $547,987 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
02 |T2415 |42884215201 30 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 T1497 43003715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1501 40828635201 0 0 ($26,306) 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1512 40826835201 0 0 $15,508 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1514 42524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1527 41787615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1535 43085415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1541 42525115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1546 42910415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1557 42928415201 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1565 42525015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1566 20010575201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1569 42911415201 18 0 $8,892 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1570 42584615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1578 43086015201 0 0 $22,455 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1591 43130115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1592 42729815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1594 43135415201 0 67 $104,670 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1603 43480915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1607 43275415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1608 43337215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1614 42814515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1622 43576915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1624 42983115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1996 43086115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A05 42910815201 0 0 $18,968 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A12 43121015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A13 43086915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A14 43341115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 - Central Let Contrats SubTotal 21 67 144,187 | $ - 0 ofs$ - $ - 0 0]$ - $ - 0 0]$ - $ -
01 E1J69 20074625201 0 0 $200,041 $200,041 0 0 0 0 0 0 0 0 0 0 $9,776 0
01 E1J71 41263625201 0 86 $401,293 0 0 0 0 0 0 0 0 0 0 0 $0 0
01 E1J72 41664925201 0 0 $16,531 0 0 0 0 0 0 0 0 0 0 0 $5,627 0
01 E1NO08 42347115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N35 43496715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N47 43019125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N64 43160515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N65 42909615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N66 41787625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N67 43121315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N70 40826895201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N71 43006015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N75 43504415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N76 43510615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N96 42949925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1003 43121115201 0 0 $7,459 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1006 43574215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1015 43600415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1017 43642215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1049 43504615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1084 43494415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 District Let Contracts SubTotal - 86 625,324 | $ 200,041 - - $ - $ - - - $ - $ - - - $ 15,403 | $ -

District 01 Totals 21 153 769,511 | $ 200,041 0 0[$ - $ - 0 0[$ - $ - 0 0[$ 15,403 | $ -
02 [T2260 [21327245201 0 0 $7,006 $7,006 0 0 $0 $0 0 0 $0 $0 0 0 $136,731 $0
02 |T2415 |42884215201 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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Claims Work Orders Utility Delays Work Orders Material Shortage Work Orders Cost Savings Initiative
District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
01 T1497 43003715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1501 40828635201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1512 40826835201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1514 42524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1527 41787615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1535 43085415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1541 42525115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1546 42910415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1557 42928415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1565 42525015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1566 20010575201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1569 42911415201 0 0 $80,000 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1570 42584615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1578 43086015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1591 43130115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1592 42729815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1594 43135415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1603 43480915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1607 43275415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1608 43337215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1614 42814515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1622 43576915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1624 42983115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1996 43086115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A05 42910815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A12 43121015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A13 43086915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 T1A14 43341115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 - Central Let Contrats SubTotal 0 0]$ 80,000 | $ - 0 0 - $ - 0 0]$ - $ - 0 0]$ - $ -
01 E1J69 20074625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($6,891) 0
01 E1J71 41263625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1J72 41664925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1NO08 42347115201 0 0 0 0 0 1 $4,977 0 0 0 0 0 0 0 0 0
01 E1N35 43496715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N47 43019125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N64 43160515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N65 42909615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N66 41787625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N67 43121315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N70 40826895201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N71 43006015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N75 43504415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N76 43510615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1N96 42949925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1003 43121115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1006 43574215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1015 43600415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1017 43642215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1049 43504615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
01 E1084 43494415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 01 District Let Contracts SubTotal - - $ - $ - - 1 4,977 ( $ - - - $ - $ - - - $ (6,891)| $ -

District 01 Totals 0 0[$ 80,000 | $ - 0 1 4977 | $ - 0 0[$ - $ - 0 0[$ (6,891)| $ -
02 [T2260 [21327245201 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
02 |T2415 |42884215201 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number F|n'anc|al
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
01 T1497 43003715201 4 0 ($1,576) $0
01 T1501 40828635201 0 4 635,924 $0
01 T1512 40826835201 0 57 797,698 $205,622
01 T1514 42524715201 0 7 108,298 $0
01 T1527 41787615201 0 0 951,980 $18,277
01 T1535 43085415201 0 0 $0 $0
01 T1541 42525115201 0 4 $327,744 $20,752
01 T1546 42910415201 11 24 ($9,339) 0
01 T1557 42928415201 3 0 $0 0
01 T1565 42525015201 0 0 $0 0
01 T1566 20010575201 0 0 $25,330 $8,829
01 T1569 42911415201 18 0 $304,064 $40,346
01 T1570 42584615201 30 0 $495,306 $45,280
01 T1578 43086015201 0 0 $80,103 $2,691
01 T1591 43130115201 0 5 $285,988 0
01 T1592 42729815201 0 0 $30,542 0
01 T1594 43135415201 0 84 $130,395 0
01 T1603 43480915201 0 0 $9,904 0
01 T1607 43275415201 0 0 $0 0
01 T1608 43337215201 0 0 $7,187 0
01 T1614 42814515201 0 0 0 0
01 T1622 43576915201 0 0 0 0
01 T1624 42983115201 0 0 0 0
01 T1996 43086115201 16 2 $9,255 0
01 T1A05 42910815201 0 0 $51,972 0
01 T1A12 43121015201 0 0 $24,624 0
01 T1A13 43086915201 0 0 $1,419 0
01 T1A14 43341115201 0 9 $23,019 0
Dist 01 - Central Let Contrats SubTotal 82 196 | $ 4,289,837 | $ 341,797
01 E1J69 20074625201 9 42 $1,096,506 $200,041
01 E1J71 41263625201 0 302 $815,173 $9,614
01 E1J72 41664925201 0 101 $1,492,682 $0
01 E1NO8 42347115201 7 6 27,320 $8,999
01 E1N35 43496715201 0 0 13,000 0
01 E1N47 43019125201 0 0 67,283 0
01 E1N64 43160515201 0 0 0 0
01 E1N65 42909615201 0 0 0 0
01 E1N66 41787625201 0 0 0 0
01 E1N67 43121315201 7 0 $27,986 0
01 E1N70 40826895201 0 0 $4,704 0
01 E1N71 43006015201 0 0 $0 0
01 E1N75 43504415201 0 0 $0 0
01 E1N76 43510615201 0 0 $18,652 0
01 E1N96 42949925201 0 0 ($1,047) 0
01 E1003 43121115201 0 11 $31,296 0
01 E1006 43574215201 0 0 $1,341 0
01 E1015 43600415201 0 8 $6,222 0
01 E1017 43642215201 0 0 0 0
01 E1049 43504615201 0 0 0 0
01 E1084 43494415201 0 0 0 0
Dist 01 District Let Contracts SubTotal 23 470 | $ 3,601,118 | $ 218,654
District 01 Totals 105 666 | $ 7,890,955 | $ 560,451
02 [T2260 [21327245201 0 221 $6,776,493 $985,939
02 |T2415 |42884215201 30 42 $16,225 $0
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Num
. . Year Let/ Original | Present % Days |Contracts . . - A_mour_lt_lncluded . .
District Contract Number F|n:'=1n0|al Let Date Quarter | Num of Nur.nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmt'e SA Days CRS Original in C?nglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
02 T2436 21325945201 9/26/2012|QTR1 12/13 1 2 300 349 936 296.3% 0 -587 587 0 47 2 $3,295,279 50,000 $3,245,279
02 T2439 42732815201 9/26/2012|QTR1 12/13 1 0 70 75 111 151.4% 0 -36 36 0 5 0 $240,847 16,502 $224,345
02 T2443 42698615201 2/6/2013|QTR3 12/13 1 0 150 204 203| 105.3% 1 1 0 0 45 9 $4,870,523 56,040 $4,814,483
02 T2491 42975245201 9/25/2013|QTR1 13/14 1 1 65 90 87| 120.0% 1 3 0 0 9 16 108,384 $8,041 100,343
02 T2503 42889315201 | 10/30/2013|QTR2 13/14 1 0 35 49 49(  102.9% 1 0 0 0 13 1 208,750 $11,135 197,615
02 T2510 43224915201 2/5/2014|QTR3 13/14 1 0 90 95 102| 107.8% 1 -7 7 0 5 0 134,282 $0 134,282
02 T2512 42869015201 12/4/2013|QTR2 13/14 1 0 260 389 389 100.0% 1 0 0 0 129 0 $8,787,879 96,597 $8,691,282
02 T2513 42975125201 2/5/2014|QTR3 13/14 1 2 300 350 452| 134.3% 0 -102 102 0 49 1 $3,268,007 50,000 $3,218,007
02 T2516 42975265201 | 2/26/2014|QTR3 13/14 1 0 70 143 142 162.9% 0 1 0 0 28 45 $243,303 13,325 $229,978
02 T2517 41695325201 | 2/26/2014|QTR3 13/14 1 3 300 488 488| 127.3% 0 0 0 0 112 76 5,124,750 58,877 5,065,873
02 T2524 42870915201 5/7/2014|QTR4 13/14 2 2 150 298 302 112.7% 1 -4 4 0 133 15 3,832,891 67,277 3,765,614
02 T2526 42869815201 | 2/26/2014|QTR3 13/14 1 0 225 303 303| 104.4% 1 0 0 0 68 10 4,899,572 59,189 4,840,383
02 T2527 42870515201 5/21/2014|QTR4 13/14 1 2 195 311 311 111.8% 1 0 0 0 93 23 3,855,596 50,000 3,805,596
02 T2528 42870615201 5/21/2014|QTR4 13/14 2 1 260 425 425 113.5% 1 0 0 0 150 15 6,187,853 81,793 6,106,060
02 T2529 42871215201 5/21/2014|QTR4 13/14 1 0 190 354 354 152.6% 0 0 0 0 164 0 5,035,067 50,000 4,985,067
02 T2530 21156035201 5/21/2014|QTR4 13/14 1 3 150 207 196 118.7% 1 11 0 0 57 0 1,259,477 $0 1,259,477
02 T2535 42053145201 | 6/18/2014|QTR4 13/14 1 1 120 164 164 121.7% 0 0 0 0 21 23 1,754,776 $50,000 1,704,776
02 T2537 42476915201 | 6/18/2014|QTR4 13/14 1 0 60 61 60 98.3% 1 1 0 0 1 0 $107,840 $0 $107,840
02 T2543 43055515201 8/27/2014|QTR1 14/15 1 0 70 93 93] 101.4% 1 0 0 0 23 0 1,738,869 $50,000 1,688,869
02 T2544 42880815201 8/27/2014|QTR1 14/15 1 1 180 342 340 101.7% 1 2 0 0 157 5 7,085,441 $54,149 7,031,292
02 T2546 42889615201 9/24/2014|QTR1 14/15 1 4 190 261 261 106.8% 1 0 0 0 71 0 1,837,492 $0 1,837,492
02 T2551 43035225201 | 10/29/2014|QTR2 14/15 1 0 180 237 235 107.8% 1 2 0 0 41 16 6,221,583 61,863 6,159,720
02 T2552 43055415201 | 10/29/2014|QTR2 14/15 1 0 90 114 114 105.6% 1 0 0 0 19 5 1,940,620 50,000 1,890,620
02 T2554 43112915201 | 10/29/2014|QTR2 14/15 1 0 140 151 150 99.3% 1 1 0 0 11 0 4,054,390 50,000 4,004,390
02 T2556 21007535201 9/24/2014|QTR1 14/15 1 0 280 288 236 81.8% 1 52 0 0 8 0 1,492,042 50,000 1,442,042
02 T2559 43054915201 9/24/2014|QTR1 14/15 1 0 75 78 77 98.7% 1 1 0 0 3 0 $839,141 36,224 $802,917
02 T2560 43054615201 12/3/2014|QTR2 14/15 1 0 120 165 163 98.3% 1 2 0 0 45 0 $2,422,564 50,000 $2,372,564
02 T2561 43055815201 12/3/2014|QTR2 14/15 1 1 160 199 190f 100.6% 1 9 0 0 29 10 $5,337,202 59,866 $5,277,336
02 T2566 43401415201 12/3/2014|QTR2 14/15 1 0 119 154 154| 100.0% 1 0 0 0 35 0 $552,684 25,644 $527,040
Dist 02 Central Let Contract SubTotal 31 34 64 5754 8157 8806 74.2% 23 -649 736 0 1868 535| $ 144,598,853 | $ 1,356,522 | $ 143,242,331
02 E2Q67 21042095201 | 11/15/2012)|QTR2 12/13 2 6 550 673 672 105.8% 1 1 0 0 90 33 $9,881,230 $64,090 $9,817,140
02 E2Q76 42931315201 | 2/20/2013|QTR3 12/13 1 2 150 217 470]  286.7% 0 -253 253 0 67 0 $645,001 $40,470 $604,531
02 E2Q95 42886915201 9/19/2012|QTR1 12/13 1 1 45 76 121]  235.6% 0 -45 45 0 15 16 $86,971 $6,529 $80,442
02 E2R09 20970515201 1/23/2013|QTR3 12/13 3 4 120 344 775  512.5% 0 -431 431 0 198 26 $1,788,515 50,000 $1,738,515
02 E2R10 20967615201 | 2/20/2013|QTR3 12/13 1 1 60 84 550/ 903.3% 0 -466 466 0 24 0 $621,989 23,941 $598,048
02 E2R18 42468515201 5/23/2013|QTR4 12/13 2 2 540 689 689 102.4% 1 0 0 0 136 13 8,195,419 86,278 8,109,141
02 E2R93 42607215201 8/21/2013|QTR1 13/14 1 1 285 344 418| 140.7% 0 -74 74 0 59 0 1,520,777 50,000 1,470,777
02 E2R94 42822915201 8/21/2013|QTR1 13/14 1 0 469 536 533 106.2% 1 3 0 0 35 32 2,445,796 50,000 2,395,796
02 E2S05 43225115201 | 11/20/2013|QTR2 13/14 3 0 205 217 217 100.5% 1 0 0 0 12 0 $592,903 $7,003 $585,900
02 E2S71 42869515201 | 4/23/2014|QTR4 13/14 1 1 230 307 307 109.1% 1 0 0 0 56 21 7,686,286 65,080 7,621,206
02 E2S89 20954125201 | 4/23/2014|QTR4 13/14 1 0 360 373 340 90.8% 1 33 0 0 13 0 1,997,720 50,000 1,947,720
02 E2T03 42871115201 7/23/2014|QTR1 14/15 1 0 255 322 322| 103.9% 1 0 0 0 64 3 5,283,383 50,000 5,233,383
02 E2T06 43074715201 7/23/2014|QTR1 14/15 1 0 90 96 96| 100.0% 1 0 0 0 6 0 $205,480 $7,889 $197,591
02 E2T30 42339815201 | 12/10/2014|QTR2 14/15 2 0 145 216 216 102.8% 1 0 0 0 71 0 $6,196,552 $72,364 $6,124,188
02 E2T32 43194215201 | 12/10/2014|QTR2 14/15 1 1 120 164 164| 120.0% 1 0 0 0 20 24 $1,419,048 $50,000 $1,369,048
Dist 02 District Let Contracts SubTotal 15 22 19 3624 4658 5890 66.7% 10 -1232 1269 0 866 168 $ 48,567,070 | $ 673,644 | $ 47,893,426
District 02 Totals 46 56 83 9378 12815 14696 71.7% 33 -1881 2005 0 2734 703| $ 193,165,923 | $ 2,030,166 | $ 191,135,757
03 T3088 21894615201 7/25/2012|QTR1 12/13 1 6 608 853 852 106.4% 1 1 0 0 205 40 $13,348,458 $0 $13,348,458
03 T3226 22077345201 5/25/2011|QTR4 10/11 1 7 1136 1501 1501 107.3% 1 0 0 0 282 83 $22,282,331 $150,000 $22,132,331
03 T3310 22041255201 8/12/2009|QTR1 09/10 2 2 1005 1255 1249] 102.9% 1 6 0 0 217 33 9,150,583 $126,713 9,023,870
03 T3311 22041265201 6/17/2009|QTR4 08/09 1 6 800 1260 1323] 145.8% 0 -63 63 0 157 303 5,621,006 87,031 5,533,975
03 T3396 42323315201 9/25/2013|QTR1 13/14 1 1 300 504 498| 108.3% 1 6 0 0 173 31 2,789,487 50,000 2,739,487
03 T3401 42323415201 | 10/30/2013|QTR2 13/14 1 0 300 478 474 98.7% 1 4 0 0 178 0 2,645,210 50,000 2,595,210
03 T3409 42462215201 7/30/2014|QTR1 14/15 1 0 145 201 197 97.2% 1 4 0 0 56 0 2,097,227 50,000 2,047,227
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02 T2436 21325945201 $3,400,997 $3,123,889 $739,311 0 $739,311 $2,384,578 $3,083,025 95.0% 1 $698,448 $105,718 37 10 0 0
02 T2439 42732815201 $240,847 $224,345 $71,365 0 $71,365 $152,980 $152,980 68.2% 1 $0 $0 4 1 0 0
02 T2443 42698615201 $4,870,523 $4,844,339 0 0 0 $4,844,339 $4,835,215 100.4% 1 $9,124 $0 37 8 0 0
02 T2491 42975245201 112,449 111,553 0 0 0 111,553 111,653] 111.2% 0 0 $4,066 7 2 0 1
02 T2503 42889315201 208,750 200,747 0 0 0 200,747 200,747 101.6% 1 0 0 11 2 0 0
02 T2510 43224915201 134,282 134,282 $6,188 0 $6,188 128,094 128,094 95.4% 1 0 0 4 1 0 0
02 T2512 42869015201 $8,787,879 $8,967,904 $0 0 $0 $8,967,904 $8,851,811 101.8% 1 $116,093 0 104 25 0 0
02 T2513 42975125201 $3,353,518 $3,194,774 $293,352 0 $293,352 $2,901,422 $3,113,254 96.7% 1 $211,832 $85,511 33 16 0 0
02 T2516 42975265201 $243,303 $238,211 $0 0 $0 $238,211 $232,462 101.1% 1 $5,749 $0 23 5 0 0
02 T2517 41695325201 5,335,260 5,663,021 $0 0 $0 5,663,021 5,552,944| 109.6% 1 $110,077 $210,510 75 31 0 0
02 T2524 42870915201 3,864,530 3,881,828 $9,496 0 $9,496 3,872,332 3,786,451 100.6% 1 $85,881 $31,639 106 27 0 14
02 T2526 42869815201 4,899,572 4,987,033 0 0 0 4,987,033 5,007,517 103.5% 1 $20,484 $0 46 22 0 0
02 T2527 42870515201 3,937,461 4,006,951 0 0 0 4,006,951 3,890,841 102.2% 1 $116,110 $81,865 69 24 0 7
02 T2528 42870615201 6,237,853 6,218,179 0 0 0 6,218,179 5,933,793 97.2% 1 $284,386 $50,000 96 34 0 10
02 T2529 42871215201 5,035,067 5,418,212 0 0 0 5,418,212 5,280,952 105.9% 1 $137,260 $0 48 16 0 0
02 T2530 21156035201 1,284,233 1,254,859 0 0 0 1,254,859 1,254,859 99.6% 1 0 $24,756 6 12 0 0
02 T2535 42053145201 1,824,298 1,779,783 0 0 0 1,779,783 1,779,783 104.4% 1 0 $69,521 15 3 0 0
02 T2537 42476915201 $107,840 $107,840 0 0 0 $107,840 $107,840( 100.0% 1 0 $0 1 0 0 0
02 T2543 43055515201 1,738,869 1,721,840 0 0 0 1,721,840 1,698,982 100.6% 1 $22,858 $0 10 12 0 0
02 T2544 42880815201 7,135,441 7,222,230 0 0 0 7,222,230 6,861,498 97.6% 1 $360,732 $50,000 100 57 0 0
02 T2546 42889615201 1,861,682 1,898,076 0 0 0 1,898,076 1,898,076 103.3% 1 $0 $24,190 39 19 0 0
02 T2551 43035225201 6,221,583 6,254,748 0 0 0 6,254,748 5,599,650 90.9% 1 $655,098 0 35 6 0 0
02 T2552 43055415201 1,940,620 1,924,570 0 0 0 1,924,570 1,856,552 98.2% 1 $68,018 0 14 5 0 5
02 T2554 43112915201 4,054,390 4,069,302 0 0 0 4,069,302 3,749,497 93.6% 1 $319,805 0 10 1 0 0
02 T2556 21007535201 1,492,042 1,448,762 0 0 0 1,448,762 1,448,762 100.5% 1 $0 0 5 2 0 0
02 T2559 43054915201 $839,141 $797,777 0 0 0 $797,777 $787,483 98.1% 1 $10,294 0 1 2 0 0
02 T2560 43054615201 $2,422,564 $2,506,188 0 0 0 $2,506,188 $2,389,680 100.7% 1 $116,508 0 41 4 0 0
02 T2561 43055815201 $5,428,747 $5,599,258 0 0 0 $5,599,258 $5,236,558 99.2% 1 $362,700 $91,545 27 2 0 5
02 T2566 43401415201 $552,684 $527,040 0 0 0 $527,040 $527,040 100.0% 1 $0 $0 18 17 0 0

Dist 02 Central Let Contract SubTotal $ 152,075,688 | $ 157,196,905 | $ (1,119,712)| $ - $ (1,119,712)| $ 156,077,193 | $ 151,149,423 90.3% 28| $ (4,927,770)| $ 7,476,835 1197 458 0 161

02 E2Q67 21042095201 $10,154,583 $10,003,453 $0 0 $0 $10,003,453 $10,000,153 101.9% 1 $3,301 $273,353 72 18 0 3
02 E2Q76 42931315201 $605,429 $554,900 $15,320 0 $15,320 $539,579 $539,579 89.3% 1 0 $39,572 18 22 0 0
02 E2Q95 42886915201 $96,284 $96,295 $16,502 0 $16,502 $79,792 $79,792 99.2% 1 0 $9,314 6 9 0 2
02 E2R09 20970515201 $2,687,596 $2,664,366 $247,777 0 $247,777 $2,416,589 $2,416,589|  139.0% 0 0 $899,081 141 19 38 0
02 E2R10 20967615201 $621,989 $598,048 $185,372 0 $185,372 $412,676 $412,676 69.0% 1 0 $0 7 1 0 0
02 E2R18 42468515201 8,206,705 8,178,408 $0 0 $0 8,178,408 8,124,680| 100.2% 1 $53,727 $11,286 89 47 0 0
02 E2R93 42607215201 1,520,777 1,507,456 $61,280 0 $61,280 1,446,176 1,443,425 98.1% 1 $2,751 0 0 17 42 0
02 E2R9%4 42822915201 2,445,796 2,450,466 0 0 0 2,450,466 2,449,755  102.3% 1 $711 0 13 22 0 0
02 E2S05 43225115201 $592,903 $585,900 0 0 0 $585,900 $585,900 100.0% 1 $0 0 7 4 0 0
02 E2S71 42869515201 7,580,608 7,142,686 0 0 0 7,142,686 6,953,829 91.2% 1 $188,858 $105,678 42 14 0 0
02 E2S89 20954125201 1,997,720 2,088,940 0 0 0 2,088,940 2,081,779 106.9% 1 $7,161 0 5 8 0 0
02 E2T03 42871115201 5,283,383 4,965,217 0 0 0 4,965,217 4,630,053 88.5% 1 $335,164 0 34 23 0 0
02 E2T06 43074715201 $205,480 $200,119 0 0 0 $200,119 $200,119 101.3% 1 $0 0 3 3 0 0
02 E2T30 42339815201 $6,196,552 $6,154,717 0 0 0 $6,154,717 $5,669,934 92.6% 1 $484,783 0 63 4 0 0
02 E2T32 43194215201 $1,578,817 $1,549,237 0 0 0 $1,549,237 $1,549,237 113.2% 0 $0 $159,769 18 2 0 0
Dist 02 District Let Contracts SubTotal $ 49,774,622 | $ 48,740,208 | $ (526,251)( $ - $ (526,251)| $ 48,213,955 ( $ 47,137,500 86.7% 13 ($ (1,076,456)| $ 1,207,553 518 213 80 5

District 02 Totals $ 201,850,310 |$ 205,937,113 [$  (1,645,963) $ - |$ (1,645963)| $ 204,291,148 | $ 198,286,923 89.1% M(s (6,004,226)| $ 8,684,388 1715 671 80 166

03 T3088 21894615201 $13,883,485 $14,095,924 0 0 0 $14,095,924 $14,095,514|  105.6% 1 $409 $535,027 149 56 0 0
03 T3226 22077345201 $23,732,063 $24,823,352 0 0 0 $24,823,352 $24,490,466 110.7% 0 $332,885 $1,449,731 201 81 0 35
03 T3310 22041255201 9,225,149 8,839,978 0 0 0 8,839,978 9,561,411 106.0% 1 $721,433 $74,566 137 78 0 8
03 T3311 22041265201 6,208,685 6,054,584 $158,382 0 $158,382 5,896,202 6,102,577 110.3% 0 $206,375 $587,679 74 83 0 0
03 T3396 42323315201 2,763,621 2,700,963 0 0 0 2,700,963 2,673,321 97.6% 1 $27,642 $25,866 154 19 0 0
03 T3401 42323415201 2,645,210 2,628,131 0 0 0 2,628,131 2,609,172 100.5% 1 $18,959 $0 164 14 0 0
03 T3409 42462215201 2,097,227 2,093,592 0 0 0 2,093,592 1,978,887 96.7% 1 $114,705 $0 38 18 0 0




Report Printed: 5/24/2016
Report Date: 04/18/16

Construction Cost and Time

Detailed Data

For Contracts Completed Third Quarter Fiscal Year 2015/2016

nditions Work Orders

District Contract Number F|n:-=1n¢:|al

Project ID
SA Amount Premium Cost
02 T2436 21325945201 $6,154 0
02 T2439 42732815201 $0 0
02 T2443 42698615201 $0 0
02 T2491 42975245201 $7,144 0
02 T2503 42889315201 $0 0
02 T2510 43224915201 $0 0
02 T2512 42869015201 $5,708 0
02 T2513 42975125201 ($1,314) 0
02 T2516 42975265201 $0 0
02 T2517 41695325201 $17,045 $703
02 T2524 42870915201 $49,251 0
02 T2526 42869815201 $3,575 0
02 T2527 42870515201 $33,849 0
02 T2528 42870615201 $37,171 0
02 T2529 42871215201 $0 0
02 T2530 21156035201 $0 0
02 T2535 42053145201 $160 0
02 T2537 42476915201 0 0
02 T2543 43055515201 0 0
02 T2544 42880815201 0 0
02 T2546 42889615201 $8,416 0
02 T2551 43035225201 $0 0
02 T2552 43055415201 $7,272 0
02 T2554 43112915201 0 0
02 T2556 21007535201 0 0
02 T2559 43054915201 0 0
02 T2560 43054615201 $4,281 0
02 T2561 43055815201 $91,545 0
02 T2566 43401415201 $0 0
Dist 02 Central Let Contract SubTotal $ 2,275,503 | $ 431,649
02 E2Q67 21042095201 $48,937 $28,629
02 E2Q76 42931315201 ($50,000) $0
02 E2Q95 42886915201 $9,795 $0
02 E2R09 20970515201 $807,486 $373,749
02 E2R10 20967615201 $0 0
02 E2R18 42468515201 $43,065 0
02 E2R93 42607215201 $0 0
02 E2R94 42822915201 $20,184 0
02 E2S05 43225115201 0 0
02 E2S71 42869515201 0 0
02 E2S89 20954125201 0 0
02 E2T03 42871115201 0 0
02 E2T06 43074715201 0 0
02 E2T30 42339815201 0 0
02 E2T32 43194215201 0 0
Dist 02 District Let Contracts SubTotal $ 879,467 | $ 402,378
District 02 Totals $ 3,154,970 | $ 834,027
03 T3088 21894615201 $90,305 $0
03 T3226 22077345201 $462,337 $126,728
03 T3310 22041255201 $26,182 0
03 T3311 22041265201 $14,881 0
03 T3396 42323315201 0 0
03 T3401 42323415201 0 0
03 T3409 42462215201 0 0
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Plans Modifications Work Orders

Specification Modification Work Orders

Value Engineering Work Orders

Partnering Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 T2436 21325945201 0 2 $98,349 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2439 42732815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2443 42698615201 0 9 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2491 42975245201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2503 42889315201 0 1 $3,132 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2510 43224915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2512 42869015201 0 0 $3,500 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2513 42975125201 0 1 $105,627 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2516 42975265201 0 45 $8,234 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2517 41695325201 0 53 $144,072 $29,421 0 0 0 0 0 0 0 0 0 0 0 0
02 12524 42870915201 0 1 42,542 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2526 42869815201 0 10 23,731 0 0 0 0 0 0 0 0 0 0 0 0 0
02 12527 42870515201 0 16 66,627 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2528 42870615201 20 5 46,802 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2529 42871215201 3 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2530 21156035201 0 0 $24,756 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2535 42053145201 0 23 $73,186 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2537 42476915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2543 43055515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2544 42880815201 0 0 $8,711 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2546 42889615201 13 0 $15,774 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2551 43035225201 0 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2552 43055415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2554 43112915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2556 21007535201 0 0 $8,900 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2559 43054915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2560 43054615201 0 0 $5,345 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2561 43055815201 0 5 $32,527 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2566 43401415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 02 Central Let Contract SubTotal 66 331 ($ 5,355,551 | $ 577,408 (1] 0 - $ - 1] 0 - $ - 0 0[$ - $ -
02 E2Q67 21042095201 0 30 $224,416 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q76 42931315201 27 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q95 42886915201 0 12 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R09 20970515201 0 26 $98,741 $10,441 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R10 20967615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R18 42468515201 0 13 15,182 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R93 42607215201 0 0 14,250 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R94 42822915201 0 32 14,554 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S05 43225115201 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S71 42869515201 0 21 $57,675 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S89 20954125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T03 42871115201 7 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T06 43074715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T30 42339815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T32 43194215201 0 24 $163,983 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 02 District Let Contracts SubTotal 34 161 | $ 588,801 | $ 10,441 (1] 0 - $ - 1] 0 - $ - 0 0[$ - $ -

District 02 Totals 100 492 | $ 5,944,352 | $ 587,849 0 0 - $ - 0 0 - $ - 0 0]$ - $ -
03 T3088 21894615201 0 40 $281,269 $169,088 0 0 0 0 0 0 $0 0 0 0 0 0
03 T3226 22077345201 0 0 $17,501 $0 0 0 0 0 0 0 $0 0 0 0 0 0
03 T3310 22041255201 0 10 $54,528 $0 0 0 0 0 0 0 ($56,741) 0 0 0 0 0
03 T3311 22041265201 0 301 $643,272 $420,470 0 0 0 0 0 0 ($31,593) 0 0 0 $3,300 0
03 T3396 42323315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3401 42323415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3409 42462215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 T2436 21325945201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2439 42732815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2443 42698615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2491 42975245201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2503 42889315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2510 43224915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2512 42869015201 0 0 0 0 0 0 $1,373 0 0 0 0 0 0 0 0 0
02 T2513 42975125201 0 0 ($6,855) 0 0 0 $0 0 0 0 0 0 0 0 0 0
02 T2516 42975265201 0 0 $0 0 0 0 $0 0 0 0 0 0 0 0 0 0
02 T2517 41695325201 0 0 $0 0 6 0 $44,849 0 0 0 0 0 0 0 0 0
02 12524 42870915201 0 0 $2,594 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2526 42869815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 12527 42870515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2528 42870615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2529 42871215201 0 0 0 0 0 0 $1,324 0 0 0 0 0 0 0 0 0
02 T2530 21156035201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2535 42053145201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2537 42476915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2543 43055515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2544 42880815201 0 0 0 0 0 5 $57,216 0 0 0 0 0 0 0 0 0
02 T2546 42889615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2551 43035225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2552 43055415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2554 43112915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2556 21007535201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2559 43054915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2560 43054615201 0 0 $2,568 0 0 0 $1,357 0 0 0 0 0 0 0 0 0
02 T2561 43055815201 0 0 $0 0 0 0 $0 0 0 0 0 0 0 0 0 0
02 T2566 43401415201 0 0 $0 0 0 0 $0 0 0 0 0 0 0 0 0 0

Dist 02 Central Let Contract SubTotal 0 0 5313 | $ 7,006 6 5]$% 106,119 | $ - 0 0 - $ - 0 0]$ 136,731 | $ -
02 E2Q67 21042095201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q76 42931315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q95 42886915201 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R09 20970515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R10 20967615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R18 42468515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R93 42607215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R94 42822915201 0 0 $15,157 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S05 43225115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S71 42869515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S89 20954125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T03 42871115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T06 43074715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T30 42339815201 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 0
02 E2T32 43194215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 02 District Let Contracts SubTotal 0 2 15,157 | $ - 4 0]$ - $ - 0 0 - $ - 0 0]$ - $ -

District 02 Totals 0 2 20,470 | $ 7,006 10 5% 106,119 | $ - 0 0 - $ - 0 0[$ 136,731 | $ -
03 T3088 21894615201 0 0 $170,060 0 0 0 0 0 0 0 0 0 0 0 $45,752 $0
03 T3226 22077345201 0 0 $0 0 0 0 0 0 0 0 0 0 0 48 $1,215,323 $589,752
03 T3310 22041255201 0 15 $139,162 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 T3311 22041265201 0 0 ($52,050) 0 0 0 0 0 0 0 0 0 0 2 $52,356 0
03 T3396 42323315201 0 0 0 0 0 0 0 0 0 0 0 0 0 31 $17,268 0
03 T3401 42323415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 T3409 42462215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
02 T2436 21325945201 0 0 0 0 0 0 $3,382 0 0 0 0 0 0 0 0 0
02 T2439 42732815201 0 0 0 0 0 0 $0 0 0 0 0 0 0 0 0 0
02 T2443 42698615201 0 0 0 0 0 0 $0 0 0 0 0 0 0 0 0 0
02 T2491 42975245201 0 0 0 0 0 15 $4,066 0 0 0 0 0 0 0 0 0
02 T2503 42889315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2510 43224915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2512 42869015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2513 42975125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2516 42975265201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2517 41695325201 0 0 0 0 0 23 $58,566 $58,566 0 0 0 0 0 0 0 0
02 12524 42870915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2526 42869815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 12527 42870515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2528 42870615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2529 42871215201 0 0 0 0 0 0 0 0 97 0 0 0 0 0 0 0
02 T2530 21156035201 0 0 0 0 0 0 0 0 38 0 0 0 0 0 0 0
02 T2535 42053145201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2537 42476915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2543 43055515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2544 42880815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2546 42889615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2551 43035225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2552 43055415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2554 43112915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2556 21007535201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2559 43054915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2560 43054615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2561 43055815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 T2566 43401415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 02 Central Let Contract SubTotal 0 0[$ - $ - 0 38|$ 66,014 | $ 58,566 135 0 - $ - 0 0]$ - $ -
02 E2Q67 21042095201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q76 42931315201 0 0 $10,428 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2Q95 42886915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R09 20970515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R10 20967615201 0 0 0 0 16 0 0 0 0 0 0 0 0 0 0 0
02 E2R18 42468515201 0 0 0 0 0 0 $23,141 0 0 0 0 0 0 0 ($11,855) 0
02 E2R93 42607215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2R94 42822915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S05 43225115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2S71 42869515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($105,678) 0
02 E2S89 20954125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T03 42871115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T06 43074715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T30 42339815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02 E2T32 43194215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 02 District Let Contracts SubTotal 0 0($ 10,428 | $ - 16 0($ 23,141 ( $ - 0 (1] - $ - 0 0|$ (117,533)| $ -

District 02 Totals 0 0($ 10,428 | $ - 16 38($ 89,155 | $ 58,566 135 0 - $ - 0 0[$ (117,533)| $ -
03 T3088 21894615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($173,321) 0
03 T3226 22077345201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($131,885) 0
03 T3310 22041255201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 T3311 22041265201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 T3396 42323315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($25,866) 0
03 T3401 42323415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
03 T3409 42462215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
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Totals Work Orders
District Contract Number F|n'anc|al
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
02 T2436 21325945201 0 2 $107,886 0
02 T2439 42732815201 0 0 $0 0
02 T2443 42698615201 0 9 $0 0
02 T2491 42975245201 0 16 $11,210 0
02 T2503 42889315201 0 1 $3,132 0
02 T2510 43224915201 0 0 $0 0
02 T2512 42869015201 0 0 $10,581 0
02 T2513 42975125201 0 1 $97,458 0
02 T2516 42975265201 0 45 $8,234 0
02 T2517 41695325201 6 76 $264,532 $88,690
02 T2524 42870915201 0 15 $94,387 0
02 T2526 42869815201 0 10 $27,306 0
02 T2527 42870515201 0 23 $100,476 0
02 T2528 42870615201 20 15 $83,973 0
02 T2529 42871215201 100 0 $1,324 0
02 T2530 21156035201 38 0 $24,756 0
02 T2535 42053145201 0 23 $73,346 0
02 T2537 42476915201 0 0 $0 0
02 T2543 43055515201 0 0 $0 0
02 T2544 42880815201 0 5 $65,927 0
02 T2546 42889615201 13 0 $24,190 0
02 T2551 43035225201 0 16 $0 0
02 T2552 43055415201 0 5 $7,272 0
02 T2554 43112915201 0 0 $0 0
02 T2556 21007535201 0 0 $8,900 0
02 T2559 43054915201 0 0 $0 0
02 T2560 43054615201 0 0 $13,550 0
02 T2561 43055815201 0 10 $124,072 0
02 T2566 43401415201 0 0 $0 0
Dist 02 Central Let Contract SubTotal 207 535 % 7,945,230 [ $ 1,074,629
02 E2Q67 21042095201 0 33 $273,353 $28,629
02 E2Q76 42931315201 27 0 ($39,572) $0
02 E2Q95 42886915201 0 16 $9,795 $0
02 E2R09 20970515201 38 26 $906,227 $384,190
02 E2R10 20967615201 16 0 $0 0
02 E2R18 42468515201 0 13 69,534 0
02 E2R93 42607215201 42 0 14,250 0
02 E2R9%4 42822915201 0 32 49,896 0
02 E2S05 43225115201 0 0 $0 0
02 E2S71 42869515201 0 21 ($48,003) 0
02 E2S89 20954125201 0 0 0
02 E2T03 42871115201 7 3 0 0
02 E2T06 43074715201 0 0 0 0
02 E2T30 42339815201 4 0 0 0
02 E2T32 43194215201 0 24 $163,983 0
Dist 02 District Let Contracts SubTotal 134 168 | $ 1,399,463 | $ 412,819
District 02 Totals 341 703 | $ 9,344,693 | $ 1,487,448
03 T3088 21894615201 0 40 $414,064 $169,088
03 T3226 22077345201 0 83 $1,563,276 $716,480
03 T3310 22041255201 0 33 $163,131 $0
03 T3311 22041265201 0 303 $630,166 $420,470
03 T3396 42323315201 0 31 ($8,599) 0
03 T3401 42323415201 0 0 $0 0
03 T3409 42462215201 0 0 $0 0
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Num
. . Year Let/ Original | Present % Days |Contracts . . - A_mour_lt _Included . .
District Contract Number F|n:'=1n0|al Let Date Quarter | Num of Nur.nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmt'e SA Days CRS Original in C?nglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
03 T3411 42636815201 | 10/29/2014|QTR2 14/15 1 0 130 196 196 100.0% 1 0 0 0 66 0 $577,753 $0 $577,753
03 T3412 42462325201 12/4/2013|QTR2 13/14 4 8 330 606 606/ 150.0% 0 0 0 0 157 119 $7,420,457 $87,127 $7,333,330
03 T3419 42163915201 | 10/30/2013|QTR2 13/14 3 1 250 366 363| 108.4% 1 3 0 0 92 24 $4,744,812 $53,530 $4,691,282
03 T3423 42164425201 3/27/2013]QTR3 12/13 3 6 530 798 798| 105.8% 1 0 0 0 237 31 $12,358,153 $132,771 $12,225,382
03 T3424 41343515201 2/6/2013|QTR3 12/13 2 3 355 512 508 114.1% 1 4 0 0 142 15 $3,882,641 50,000 $3,832,641
03 T3432 42696115201 9/24/2014|QTR1 14/15 2 0 120 205 205 136.7% 0 0 0 0 82 3 $1,767,542 50,000 $1,717,542
03 T3434 42987815201 8/27/2014|QTR1 14/15 2 0 160 197 197 101.3% 1 0 0 0 35 2 459,930 20,930 439,000
03 T3455 43000415201 | 10/29/2014|QTR2 14/15 1 0 150 176 176] 100.0% 1 0 0 0 26 0 919,509 $0 919,509
03 T3456 42986515201 7/30/2014|QTR1 14/15 1 0 64 105 323| 451.6% 0 -218 218 0 41 0 147,084 $7,298 139,786
03 T3463 42873815201 8/27/2014|QTR1 14/15 2 2 235 360 360 108.1% 1 0 0 0 106 19 4,748,859 50,257 4,698,602
03 T3465 42987615201 | 10/29/2014|QTR2 14/15 2 0 200 269 262 98.5% 1 7 0 0 65 4 1,096,728 50,000 1,046,728
03 T3468 42696515201 | 6/18/2014|QTR4 13/14 2 0 220 294 284 108.6% 1 10 0 0 74 0 1,826,839 50,000 1,776,839
03 T3476 42385815201 3/26/2014|QTR3 13/14 1 1 276 370 370 117.0% 1 0 0 0 47 47 2,307,108 50,000 2,257,108
03 T3501 42985615201 7/29/2015|QTR1 15/16 1 0 55 66 66| 100.0% 1 0 0 0 11 0 $170,379 $0 $170,379
03 T3502 42764915201 | 6/18/2014|QTR4 13/14 2 2 125 199 197 112.8% 1 2 0 0 63 11 $633,977 $26,778 $607,199
03 T3510 43077615201 9/24/2014|QTR1 14/15 1 0 190 241 240 99.5% 1 1 0 0 51 0 $3,964,092 $50,000 $3,914,092
03 T3523 42986315201 7/29/2015|QTR1 15/16 1 0 42 52 52| 100.0% 1 0 0 0 10 0 $90,170 $7,797 $82,373
03 T3530 43174415201 1/28/2015|QTR3 14/15 1 0 60 67 66 98.3% 1 1 0 0 7 0 $217,000 $0 $217,000
03 T3532 43253215201 | 2/25/2015|QTR3 14/15 1 0 120 143 143| 100.0% 1 0 0 0 23 0 $3,173,126 50,000 $3,123,126
03 T3535 42693615201 12/3/2014|QTR2 14/15 1 0 85 109 109| 100.0% 1 0 0 0 24 0 481,388 26,436 454,953
03 T3536 40393125201 1/28/2015|QTR3 14/15 1 0 60 69 69| 100.0% 1 0 0 0 9 0 369,064 23,136 345,929
03 T3540 21988025201 1/28/2015|QTR3 14/15 1 0 120 141 141 100.0% 1 0 0 0 21 0 347,017 16,058 330,959
03 T3555 43630635201 | 4/29/2015|QTR4 14/15 3 0 60 66 66| 100.0% 1 0 0 0 6 0 409,629 $0 409,629
03 T3562 42874515201 5/20/2015|QTR4 14/15 1 0 90 134 134| 100.0% 1 0 0 0 44 0 736,742 $33,113 703,629
Dist 03 Central Let Contracts SubTotal 31 48 45 8321 11793 12025 87.1% 27 -232 281 0 2707 765| $ 110,784,301 | $ 1,348,975 | $ 109,435,328
03 E3K74 42692815201 | 11/13/2014|QTR2 14/15 1 0 160 219 219 107.5% 1 0 0 0 47 12 1,363,705 50,000 1,313,705
03 E3L71 42874415201 3/13/2014|QTR3 13/14 1 0 160 192 192 100.0% 1 0 0 0 32 0 1,490,639 50,000 1,440,639
03 E3L88 42697015201 | 11/13/2014|QTR2 14/15 1 0 115 230 230 117.4% 1 0 0 0 95 20 1,400,953 50,000 1,350,953
03 E3L98 42874615201 | 11/13/2014|QTR2 14/15 2 1 180 201 200 99.4% 1 1 0 0 21 0 4,259,734 50,000 4,209,734
03 E3M60 42697215201 | 12/11/2014|QTR2 14/15 1 0 100 134 134 102.0% 1 0 0 0 32 2 1,718,927 50,000 1,668,927
03 E3M93 43078215201 | 12/11/2014|QTR2 14/15 1 0 70 77 76| 100.0% 1 1 0 0 6 1 1,217,750 50,000 1,167,750
03 E3NO7 43460315201 7/9/2015|QTR1 15/16 1 0 28 28 27 96.4% 1 1 0 0 0 0 $31,110 $1,910 $29,200
03 E3N22 41547435201 10/9/2014|QTR2 14/15 1 1 90 168 168| 145.6% 0 0 0 0 37 41 $785,011 50,000 $735,011
03 E3N70 41694415201 | 11/13/2014|QTR2 14/15 1 1 120 166 163| 101.7% 1 3 0 0 41 5 $2,595,171 50,000 $2,545,171
03 E3N72 42462115201 | 11/13/2014|QTR2 14/15 2 0 150 244 244 104.7% 1 0 0 0 87 7 $2,986,421 50,000 $2,936,421
03 E3N81 43558115201 5/14/2015|QTR4 14/15 1 1 60 80 80| 116.7% 1 0 0 0 10 10 $154,105 $5,690 $148,415
03 E3N95 42820815201 3/12/2015|QTR3 14/15 1 0 105 178 178| 127.6% 0 0 0 0 73 0 $594,506 $22,506 $572,000
03 E3016 42358925201 1/8/2015[QTR3 14/15 1 0 20 23 23| 100.0% 1 0 0 0 3 0 $82,064 $1,908 $80,156
Dist 03 District Let Contracts SubTotal 13 15 4 1358 1940 1934 84.6% 1 6 0 0 484 98| $ 18,680,096 | $ 482,014 | $ 18,198,082
District 03 Totals 44 63 49 9679 13733 13959 86.4% 38 -226 281 0 3191 863| $ 129,464,397 | $ 1,830,989 | $ 127,633,410
04 T4255 40398415201 12/8/2010|QTR2 10/11 1 24 920 1352 1352] 126.7% 0 0 0 0 186 246 $36,988,133 $150,000 $36,838,133
04 T4311 42924615201 | 4/27/2011|QTR4 10/11 1 1 180 266 319] 150.6% 0 -53 53 0 48 38 $3,983,113 $50,000 $3,933,113
04 T4331 22974435201 3/28/2012|QTR3 11/12 3 15 870 947 947| 100.1% 1 0 0 0 76 1 $12,844,415 $101,074 $12,743,341
04 T4345 40836215201 5/22/2013|QTR4 12/13 1 5 266 650 650 216.2% 0 0 0 0 89 295 $1,202,547 50,000 $1,152,547
04 T4352 42919815201 3/27/2013]QTR3 12/13 2 5 547 615 615 100.9% 1 0 0 0 63 5 $6,123,829 50,000 $6,073,829
04 T4374 43019615201 7/30/2014|QTR1 14/15 1 0 102 112 110 98.0% 1 2 0 0 10 0 348,825 18,115 330,710
04 T4380 42974015201 9/24/2014|QTR1 14/15 1 0 100 118 117 99.0% 1 1 0 0 18 0 480,024 22,736 457,288
04 T4384 42973815201 8/27/2014|QTR1 14/15 1 1 96 101 99 97.9% 1 2 0 0 5 0 547,622 25,962 521,660
04 T4394 43060225203 | 5/21/2014|QTR4 13/14 3 1 243 281 280 99.6% 1 1 0 0 38 0 831,515 40,849 790,666
04 T4398 42974115201 8/27/2014|QTR1 14/15 1 0 126 160 160[ 100.0% 1 0 0 0 34 0 420,985 20,915 400,070
Dist 04 Central Let Contracts SubTotal 10 15 52 3450 4602 4649 70.0% 7 -47 53 0 567 585| $ 63,771,008 | $ 529,651  $ 63,241,357
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Total CRS CRS Innovative Total CRS ?S::iil 53) T::::::;e % Co::'rancts SA Allocated Holiday Changed Cc
s Financial CRS Present Regular Work To Total CRS . . Expend. Amount Paid After Weather | Time
District Contract Number . Contract Contract . Amount Paid to| Innovative Contract . <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) ! ! Adjustments . of Adj CRS Days Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

03 T3411 42636815201 $577,753 $581,122 $0 0 $0 $581,122 $581,122 100.6% 1 $0 $0 62 4 0 0
03 T3412 42462325201 $9,192,655 $9,661,184 $6,400 0 $6,400 $9,654,784 $9,613,805] 131.1% 0 $40,979 $1,772,197 51 60 0 0
03 T3419 42163915201 $4,794,812 $5,104,767 0 0 0 $5,104,767 $5,095,312 108.6% 1 $9,456 $50,000 64 28 0 16
03 T3423 42164425201 $11,830,936 $14,453,163 0 0 0 $14,453,163 $14,207,037|  116.2% 0 $246,126 $527,216 209 28 0 4
03 T3424 41343515201 $3,972,326 $3,728,903 0 0 0 $3,728,903 $3,719,464 97.0% 1 $9,439 $89,685 86 17 0 4
03 T3432 42696115201 $1,767,542 $1,769,571 0 0 0 $1,769,571 $1,671,197 97.3% 1 $98,374 0 30 11 36 0
03 T3434 42987815201 459,930 451,610 0 0 0 451,610 451,610 102.9% 1 $0 0 17 18 0 0
03 T3455 43000415201 919,509 927,409 0 0 0 927,409 927,409  100.9% 1 $0 0 24 2 0 0
03 T3456 42986515201 147,084 141,897 $13,260 0 $13,260 128,637 132,173 94.6% 1 $3,536 0 17 17 0 0
03 T3463 42873815201 4,901,429 5,089,590 0 0 0 5,089,590 4,749,794  101.1% 1 $339,797 $152,569 79 27 0 8
03 T3465 42987615201 1,096,728 1,059,431 0 0 0 1,059,431 1,059,431 101.2% 1 $0 $0 53 12 0 0
03 T3468 42696515201 1,826,839 1,794,755 0 0 0 1,794,755 1,727,691 97.2% 1 $67,064 $0 24 21 0 0
03 T3476 42385815201 2,297,266 2,266,725 0 0 0 2,266,725 2,239,507 99.2% 1 $27,218 $9,842 28 19 0 47
03 T3501 42985615201 $170,379 $163,661 0 0 0 $163,661 $163,661 96.1% 1 $0 $0 5 6 0 0
03 T3502 42764915201 $703,188 $695,402 0 0 0 $695,402 $695,402 114.5% 0 $0 $69,211 34 22 0 8
03 T3510 43077615201 $3,964,092 $4,024,706 0 0 0 $4,024,706 $3,718,840 95.0% 1 $305,866 0 27 24 0 0
03 T3523 42986315201 $90,170 $84,330 0 0 0 $84,330 $84,330 102.4% 1 $0 0 5 5 0 0
03 T3530 43174415201 $217,000 $216,611 0 0 0 $216,611 $216,611 99.8% 1 $0 0 4 3 0 0
03 T3532 43253215201 $3,173,126 $3,259,005 0 0 0 $3,259,005 $3,171,161 101.5% 1 $87,844 0 12 11 0 0
03 T3535 42693615201 481,388 440,397 0 0 0 440,397 440,397 96.8% 1 0 0 12 12 0 0
03 T3536 40393125201 369,064 338,614 0 0 0 338,614 338,614 97.9% 1 0 0 6 3 0 0
03 T3540 21988025201 347,017 338,632 0 0 0 338,632 338,632 102.3% 1 0 0 15 6 0 0
03 T3555 43630635201 409,629 409,629 0 0 0 409,629 409,629 100.0% 1 0 0 2 4 0 0
03 T3562 42874515201 736,742 704,780 0 0 0 704,780 704,780[ 100.2% 1 0 0 28 16 0 0
Dist 03 Central Let Contracts SubTotal $ 115,002,044 | $ 118,942,418 (178,042)( $ - $ (178,042)( $ 118,764,376 | $ 117,968,957 83.9% 26 ($ (795,419)| $ 4,217,741 1811 725 36 130

03 E3K74 42692815201 1,363,705 1,373,851 0 0 0 1,373,851 1,311,778 99.9% 1 $62,073 0 43 4 0 0
03 E3L71 42874415201 1,490,639 1,445,553 0 0 0 1,445,553 1,451,830 100.8% 1 $6,277 0 23 9 0 0
03 E3L88 42697015201 1,400,953 1,371,419 0 0 0 1,371,419 1,371,419] 101.5% 1 $0 0 69 26 0 20
03 E3L98 42874615201 4,287,109 4,172,519 0 0 0 4,172,519 3,907,768 92.8% 1 $264,750 $27,375 16 5 0 0
03 E3M60 42697215201 1,718,927 1,766,800 0 0 0 1,766,800 1,673,682] 100.3% 1 $93,118 0 10 22 0 2
03 E3M93 43078215201 1,217,750 1,189,202 0 0 0 1,189,202 1,136,275 97.3% 1 $52,927 0 5 1 0 0
03 E3NO07 43460315201 $31,110 $28,465 0 0 0 $28,465 $28,465 97.5% 1 $0 0 0 0 0 0
03 E3N22 41547435201 $874,968 $824,968 0 0 0 $824,968 $824,968 112.2% 0 $0 $89,957 33 4 0 0
03 E3N70 41694415201 $2,642,211 $2,488,780 0 0 0 $2,488,780 $2,390,489 93.9% 1 $98,291 $47,040 34 7 0 0
03 E3N72 42462115201 $2,986,421 $3,075,573 $3,500 0 $3,500 $3,072,073 $2,941,259 100.2% 1 $130,814 $0 77 10 0 0
03 E3N81 43558115201 $159,104 $150,561 $0 0 $0 $150,561 $150,561 101.4% 1 0 $4,999 8 2 0 0
03 E3N95 42820815201 $594,506 $576,000 $3,649 0 $3,649 $572,352 $572,352 100.1% 1 0 $0 28 16 15 0
03 E3016 42358925201 $82,064 $81,985 $0 0 $0 $81,985 $81,985[ 102.3% 1 0 $0 3 0 0 0
Dist 03 District Let Contracts SubTotal $ 18,849,467 | $ 18,545,676 (7,149)( $ - $ (7,149)| $ 18,538,528 | $ 17,842,831 92.3% 12 ($ (695,696) $ 169,371 349 106 15 22

District 03 Totals $ 133,851,511 |$ 137,488,094 (185,191) $ - |$ (185191)| $ 137,302,904 | $ 135,811,788 86.4% 38 |$ (1,491,115)| $ 4,387,112 2160 831 51 152

04 T4255 40398415201 $40,660,763 $41,250,312 $0 0 $0 $41,250,312 $41,508,810]  112.7% 0 $258,498 $3,672,630 127 59 0 0
04 T4311 42924615201 $4,102,286 $4,023,382 $101,442 0 $101,442 $3,921,940 $3,920,334 99.7% 1 $1,606 $119,174 36 12 0 2
04 T4331 22974435201 $13,255,935 $13,396,275 0 0 0 $13,396,275 $13,389,797| 105.1% 1 $6,478 $411,520 45 31 0 1
04 T4345 40836215201 $3,085,087 $3,080,524 0 0 0 $3,080,524 $3,080,524 267.3% 0 $0 $1,882,539 48 27 14 266
04 T4352 42919815201 $6,466,757 $6,440,760 0 0 0 $6,440,760 $6,430,289]  105.9% 1 $10,471 $342,928 36 27 0 0
04 T4374 43019615201 348,825 339,314 0 0 0 339,314 339,314 102.6% 1 0 $0 9 1 0 0
04 T4380 42974015201 480,024 456,013 0 0 0 456,013 456,013 99.7% 1 0 $0 16 2 0 0
04 T4384 42973815201 548,351 527,560 0 0 0 527,560 527,560 101.1% 1 0 $729 4 1 0 0
04 T4394 43060225203 893,080 843,974 0 0 0 843,974 843,974 106.7% 1 0 $61,565 26 12 0 0
04 T4398 42974115201 420,985 395,082 0 0 0 395,082 395,082 98.8% 1 0 $0 32 2 0 0
Dist 04 Central Let Contracts SubTotal $ 70,262,093 | $ 70,753,196 (101,442)( $ - $ (101,442)| $ 70,651,754 | $ 70,891,697 80.0% 8|$ 239,943  $ 6,491,085 379 174 14 269
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District Contract Number F|n:-=1n¢:|al
Project ID

SA Amount Premium Cost
03 T3411 42636815201 $0 $0
03 T3412 42462325201 $464,584 $141,250
03 T3419 42163915201 $49,955 0
03 T3423 42164425201 $106,851 0
03 T3424 41343515201 $26,009 0
03 T3432 42696115201 $3,150 0
03 T3434 42987815201 $1,560 0
03 T3455 43000415201 $0 0
03 T3456 42986515201 $0 0
03 T3463 42873815201 $61,500 0
03 T3465 42987615201 $0 0
03 T3468 42696515201 $14,633 0
03 T3476 42385815201 $24,743 0
03 T3501 42985615201 $0 0
03 T3502 42764915201 $5,089 0
03 T3510 43077615201 0 0
03 T3523 42986315201 0 0
03 T3530 43174415201 0 0
03 T3532 43253215201 0 0
03 T3535 42693615201 0 0
03 T3536 40393125201 0 0
03 T3540 21988025201 $354 0
03 T3555 43630635201 $0 0
03 T3562 42874515201 $0 0
Dist 03 Central Let Contracts SubTotal $ 1,352,133 | $ 267,978
03 E3K74 42692815201 0 0
03 E3L71 42874415201 0 0
03 E3L88 42697015201 0 0
03 E3L98 42874615201 0 0
03 E3M60 42697215201 $3,651 0
03 E3M93 43078215201 0 0
03 E3NO07 43460315201 0 0
03 E3N22 41547435201 0 0
03 E3N70 41694415201 $3,190 0
03 E3N72 42462115201 0 0
03 E3N81 43558115201 0 0
03 E3N95 42820815201 0 0
03 E3016 42358925201 $1,908 0

Dist 03 District Let Contracts SubTotal $ 8,749 | $ -
District 03 Totals $ 1,360,882 | $ 267,978
04 T4255 40398415201 $712,871 $128,765
04 T4311 42924615201 $3,257 $0
04 T4331 22974435201 $264,521 $69,821
04 T4345 40836215201 $1,575,597 0
04 T4352 42919815201 $29,679 0
04 T4374 43019615201 3,246 0
04 T4380 42974015201 2,267 0
04 T4384 42973815201 1,939 0
04 T4394 43060225203 2,400 0
04 T4398 42974115201 3,600 0
Dist 04 Central Let Contracts SubTotal $ 2,599,377 | $ 198,586
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Plans Modifications Work Orders

Specification Modification Work Orders

Value Engineering Work Orders

Partnering Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 T3411 42636815201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3412 42462325201 46 119 $1,310,641 $920,387 0 0 0 0 0 0 0 0 0 0 0 0
03 T3419 42163915201 0 8 $3,575 $0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3423 42164425201 0 22 $178,456 $0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3424 41343515201 39 11 $77,908 $92,400 0 0 0 0 0 0 0 0 0 0 0 0
03 T3432 42696115201 -2 3 $5,265 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3434 42987815201 0 2 $11,050 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3455 43000415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3456 42986515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3463 42873815201 0 5 $18,230 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3465 42987615201 0 1 $1,363 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3468 42696515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3476 42385815201 0 0 $11,268 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3501 42985615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3502 42764915201 0 3 $70,611 $25,322 0 0 0 0 0 0 0 0 0 0 0 0
03 T3510 43077615201 0 0 $11,957 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3523 42986315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3530 43174415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3532 43253215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3535 42693615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3536 40393125201 0 0 $1,620 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3540 21988025201 0 0 $4,919 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3555 43630635201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3562 42874515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 Central Let Contracts SubTotal 83 525 ( $ 2,703,433 | $ 1,627,667 (1] 1] - $ - 0 0]$ (88,334)| $ - 0 0]$ 3,300 | $ -
03 E3K74 42692815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L71 42874415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L88 42697015201 0 0 $32,271 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L98 42874615201 0 0 $27,375 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M60 42697215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M93 43078215201 0 1 $2,880 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3NO07 43460315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N22 41547435201 0 41 $89,957 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N70 41694415201 0 3 $47,040 $23,968 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N72 42462115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N81 43558115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N95 42820815201 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3016 42358925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 District Let Contracts SubTotal 14 45| $ 199,523 | $ 23,968 0 0 - $ - 0 0]$ - $ - 0 0]$ - $ -

District 03 Totals 97 570 | $ 2,902,956 | $ 1,651,635 0 0 - $ - 0 0[$ (88,334)| $ - 0 0[$ 3,300 | $ -
04 T4255 40398415201 0 246 $4,139,811 $2,271,858 0 0 0 0 0 0 0 0 0 0 0 0
04 T4311 42924615201 0 33 132,841 $0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4331 22974435201 0 0 325,524 $6,638 0 0 0 0 0 0 0 0 0 0 0 0
04 T4345 40836215201 0 29 324,673 $98,769 0 0 0 0 0 0 0 0 0 0 0 0
04 T4352 42919815201 0 5 337,445 $11,011 0 0 0 0 0 0 0 0 0 0 0 0
04 T4374 43019615201 0 0 $5,358 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4380 42974015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4384 42973815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4394 43060225203 0 0 $68,329 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4398 42974115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 Central Let Contracts SubTotal 0 313 | $ 5,333,981 | $§ 2,388,276 0 0 - $ - 0 0]$ - $ - 0 0]$ - $ -




Report Printed: 5/24/2016
Report Date: 04/18/16

Construction Cost and Time
Detailed Data
For Contracts Completed Third Quarter Fiscal Year 2015/2016

Page 19 of 42

CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 T3411 42636815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 13412 42462325201 0 0 ($3,028) 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3419 42163915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3423 42164425201 0 1 ($777,502) $1,039,155 0 0 0 0 0 0 0 0 0 4 $79,271 0
03 T3424 41343515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3432 42696115201 7 0 $11,000 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3434 42987815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3455 43000415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3456 42986515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3463 42873815201 0 6 $121,353 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3465 42987615201 0 3 $12,928 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3468 42696515201 29 0 $1,080 0 0 0 $3,034 0 0 0 0 0 0 0 0 0
03 T3476 42385815201 0 0 ($7,817) 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3501 42985615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3502 42764915201 0 0 0 0 0 0 0 0 0 0 0 0 7 0 0 0
03 T3510 43077615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3523 42986315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3530 43174415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3532 43253215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3535 42693615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3536 40393125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3540 21988025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3555 43630635201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3562 42874515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Dist 03 Central Let Contracts SubTotal 36 25| % (384,814)| $ 1,039,155 0 0 3,034 | $ - 0 0 - $ - 7 85 1,409,970 | $ 589,752
03 E3K74 42692815201 0 12 $30,968 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L71 42874415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L88 42697015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L98 42874615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M60 42697215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M93 43078215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3NO07 43460315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N22 41547435201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N70 41694415201 0 2 $1,238 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N72 42462115201 0 7 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N81 43558115201 0 10 $4,999 $4,999 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N95 42820815201 0 0 $4,000 $0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3016 42358925201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 District Let Contracts SubTotal 0 318 41,205 | $ 4,999 0 0 - $ - 1] 0 - $ - 0 1] - $ -
District 03 Totals 36 56 | $ (343,609) $ 1,044,154 0 0 3,034 | $ - 0 0 - $ - 7 85 1,409,970 | $ 589,752
04 T4255 40398415201 0 0 ($1,705,619) $30,394 0 0 0 0 0 0 0 0 0 0 $205,492 0
04 T4311 42924615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 3 0 0
04 T4331 22974435201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4345 40836215201 0 0 ($142) 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4352 42919815201 0 0 $4,219 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4374 43019615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4380 42974015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4384 42973815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4394 43060225203 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4398 42974115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 Central Let Contracts SubTotal 1] 0($ (1,701,542)| $ 30,394 0 0 - $ - 0 0 - $ - 0 3 205,492 | $ -
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
03 T3411 42636815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 13412 42462325201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3419 42163915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3423 42164425201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3424 41343515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3432 42696115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3434 42987815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3455 43000415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3456 42986515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3463 42873815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3465 42987615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3468 42696515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3476 42385815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3501 42985615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3502 42764915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3510 43077615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3523 42986315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3530 43174415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3532 43253215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3535 42693615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3536 40393125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3540 21988025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3555 43630635201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 T3562 42874515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 Central Let Contracts SubTotal (1] 0[$ - $ - (1] (1] - $ - (1] (1] - $ - 0 0 (331,072)| $ -
03 E3K74 42692815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L71 42874415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L88 42697015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3L98 42874615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M60 42697215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3M93 43078215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3NO07 43460315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N22 41547435201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N70 41694415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N72 42462115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N81 43558115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3N95 42820815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03 E3016 42358925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 03 District Let Contracts SubTotal (1] 0[$ - $ - 0 0 - $ - 0 0 - $ - 0 0 - $ -

District 03 Totals (1] 0[$ - $ - 0 (1] - $ - 0 (1] - $ - 0 0 (331,072)| $ -
04 T4255 40398415201 0 0 $271,969 $271,969 0 0 $115,942 $115,942 0 0 0 0 0 0 $0 0
04 T4311 42924615201 0 0 0 0 0 0 $0 $0 0 0 0 0 0 0 $0 0
04 T4331 22974435201 0 0 0 0 0 0 $3,287 $3,287 0 0 0 0 0 0 ($80,900) 0
04 T4345 40836215201 0 0 0 0 0 0 $8,860 $8,860 0 0 0 0 0 0 $0 0
04 T4352 42919815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($5,410) 0
04 T4374 43019615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4380 42974015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4384 42973815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4394 43060225203 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 T4398 42974115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 Central Let Contracts SubTotal 1] 0[$ 271,969 | $ 271,969 0 1] 128,089 | $ 128,089 0 0 - $ - 0 0 (86,310)| $ -
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Totals Work Orders
District Contract Number F|n'anc|al
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
03 T3411 42636815201 0 0 $0 $0
03 T3412 42462325201 46 119 $1,772,197 $1,061,638
03 T3419 42163915201 0 24 $53,530 $0
03 T3423 42164425201 0 31 ($412,925) $1,039,155
03 T3424 41343515201 39 15 $103,918 $92,400
03 T3432 42696115201 41 3 $19,415 0
03 T3434 42987815201 0 2 $12,610 0
03 T3455 43000415201 0 0 $0 0
03 T3456 42986515201 0 0 $0 0
03 T3463 42873815201 0 19 $201,082 0
03 T3465 42987615201 0 4 14,290 0
03 T3468 42696515201 29 0 18,747 0
03 T3476 42385815201 0 47 28,194 0
03 T3501 42985615201 0 0 $0 0
03 T3502 42764915201 7 11 $75,699 $25,322
03 T3510 43077615201 0 0 $11,957 0
03 T3523 42986315201 0 0 0 0
03 T3530 43174415201 0 0 0 0
03 T3532 43253215201 0 0 0 0
03 T3535 42693615201 0 0 0 0
03 T3536 40393125201 0 0 $1,620 0
03 T3540 21988025201 0 0 $5,272 0
03 T3555 43630635201 0 0 $0 0
03 T3562 42874515201 0 0 $0 0
Dist 03 Central Let Contracts SubTotal 162 765 | $ 4,667,644 | $ 3,524,553
03 E3K74 42692815201 0 12 $30,968 0
03 E3L71 42874415201 0 0 $0 0
03 E3L88 42697015201 0 20 $32,271 0
03 E3L98 42874615201 0 0 $27,375 0
03 E3M60 42697215201 0 2 $3,651 0
03 E3M93 43078215201 0 1 $2,880 0
03 E3NO07 43460315201 0 0 $0 0
03 E3N22 41547435201 0 41 $89,957 0
03 E3N70 41694415201 0 5 $51,468 $23,968
03 E3N72 42462115201 0 7 $0 $0
03 E3N81 43558115201 0 10 4,999 $4,999
03 E3N95 42820815201 29 0 4,000 $0
03 E3016 42358925201 0 0 1,908 $0
Dist 03 District Let Contracts SubTotal 29 98 | $ 249,477 | $ 28,967
District 03 Totals 191 863 | $ 4917121 ($ 3,553,520
04 T4255 40398415201 0 246 $3,740,465 $2,818,928
04 T4311 42924615201 0 38 $136,098 $0
04 T4331 22974435201 0 1 $512,433 $79,746
04 T4345 40836215201 14 295 $1,908,989 $107,629
04 T4352 42919815201 0 5 $365,933 $11,011
04 T4374 43019615201 0 0 8,604 0
04 T4380 42974015201 0 0 2,267 0
04 T4384 42973815201 0 0 1,939 0
04 T4394 43060225203 0 0 $70,729 0
04 T4398 42974115201 0 0 $3,600 0
Dist 04 Central Let Contracts SubTotal 14 585 | $ 6,751,057 | $ 3,017,314
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Num
. . Year Let/ Original | Present % Days |Contracts . . - A_mour_lt _Included . .
District Contract Number F|n:'=1n0|al Let Date Quarter | Num of Nur.nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmt'e SA Days CRS Original in C?nglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
04 E4K48 23097815201 7/10/2009|QTR1 09/10 1 7 975 1558 1558| 148.0% 0 0 0 0 583 0 63,890,000 150,000 63,740,000
04 E4L95 41304815201 | 6/21/2011|QTR4 10/11 1 5 878 1407 1406] 111.6% 1 1 0 0 447 82 54,423,100 150,000 54,273,100
04 E4M77 22858325201 | 6/29/2012|QTR4 11/12 5 5 790 1139 1139] 110.0% 1 0 0 0 270 79 23,206,000 150,000 23,056,000
04 E4P28 43053415201 1/3/2014|QTR3 13/14 1 1 265 342 335 114.3% 1 7 0 0 77 0 1,630,613 50,000 1,580,613
04 E4P42 42744115201 5/2/2014|QTR4 13/14 1 0 237 285 285 112.7% 1 0 0 0 18 30 1,055,000 50,000 1,005,000
04 E4P43 42636215201 3/31/2014|QTR3 13/14 1 0 371 415 411 100.0% 1 4 0 0 40 4 2,106,087 50,000 2,056,087
04 E4P91 43397915201 6/6/2014|QTR4 13/14 4 1 223 291 290| 108.5% 1 1 0 0 48 20 $682,040 21,400 $660,640
04 E4Q13 43060515201 8/1/2014|QTR1 14/15 1 0 303 346 346] 106.9% 1 0 0 0 43 0 $3,035,506 50,000 $2,985,506
04 E4Q62 42993615201 1/9/2015/QTR3 14/15 1 0 115 122 121 99.1% 1 1 0 0 7 0 886,950 50,000 836,950
04 E4Q67 42824115201 2/6/2015|QTR3 14/15 2 1 90 119 118 117.8% 1 1 0 0 12 17 186,978 11,022 175,956
04 E4Q81 43400615201 4/3/2015|QTR4 14/15 2 0 100 103 70 67.0% 1 33 0 0 3 0 436,152 20,024 416,128
Dist 04 District Let Contracts SubTotal 1 20 20 4347 6127 6079 90.9% 10 48 0 0 1548 232| $ 151,538,426 | $ 752,446 | $ 150,785,980
District 04 Totals 21 35 72 7797 10729 10728 81.0% 17 1 53 0 2115 817| $ 215,309,434 | $ 1,282,097 | $ 214,027,337
05 BDT74 41299435201 11/7/2011|QTR2 11/12 5 15 460 802 1058| 219.3% 0 -256 256 0 77 265 $27,584,500 $150,000 $27,434,500
05 T5369 23765025201 3/27/2013|QTR3 12/13 2 7 390 516 517 114.1% 1 -1 1 0 72 54 $5,167,891 50,000 $5,117,891
05 T5401 42201515201 | 4/24/2013|QTR4 12/13 4 5 290 361 361 107.2% 1 0 0 0 50 21 $4,603,457 50,000 $4,553,457
05 T5404 24023335201 5/23/2012|QTR4 11/12 5 6 710 980 980 114.8% 1 0 0 0 165 105 10,111,333 50,000 10,061,333
05 T5417 40735545201 | 4/25/2012|QTR4 11/12 1 2 870 1082 1082] 109.1% 1 0 0 0 133 79 18,388,845 $150,000 18,238,845
05 T5419 23953555201 | 6/27/2012|QTR4 11/12 4 9 800 863 863| 100.0% 1 0 0 0 63 0 15,255,527 $150,000 15,105,527
05 T5420 42290225201 5/23/2012|QTR4 11/12 1 0 980 1097 1095 99.8% 1 2 0 0 117 0 $5,635,429 60,000 $5,575,429
05 T5427 43174815201 | 10/31/2012|QTR2 12/13 1 0 90 126 132 122.2% 0 -6 6 0 22 14 $398,541 16,000 $382,541
05 T5464 42363025201 | 4/30/2014|QTR4 13/14 1 0 250 322 322| 106.8% 1 0 0 0 57 15 1,180,000 50,000 1,130,000
05 T5483 42727915201 | 6/18/2014|QTR4 13/14 1 0 200 273 273| 105.0% 1 0 0 0 63 10 2,914,000 50,000 2,864,000
05 T5488 42907915201 12/4/2013|QTR2 13/14 1 0 290 439 439| 100.0% 1 0 0 0 149 0 5,354,000 59,000 5,295,000
05 T5489 43067515201 | 2/25/2015|QTR3 14/15 1 0 220 250 250 100.9% 1 0 0 0 30 0 2,347,000 50,000 2,297,000
05 T5494 42488715201 5/21/2014|QTR4 13/14 1 0 180 247 247 100.0% 1 0 0 0 67 0 1,795,728 50,000 1,745,728
05 T5495 42886715201 5/21/2014|QTR4 13/14 1 1 300 328 303 91.7% 1 25 0 0 28 0 6,951,000 72,000 6,879,000
05 T5501 42886215201 7/30/2014|QTR1 14/15 1 0 110 176 176] 100.0% 1 0 0 0 66 0 2,189,795 50,000 2,139,795
05 T5503 42868815201 8/27/2014|QTR1 14/15 1 0 220 263 262| 106.4% 1 1 0 0 29 14 2,402,000 50,000 2,352,000
05 T5511 43068015201 12/3/2014|QTR2 14/15 2 0 240 252 252  100.0% 1 0 0 0 12 0 2,135,211 50,000 2,085,211
05 T5518 43471315201 | 2/25/2015|QTR3 14/15 1 0 120 137 127 91.7% 1 10 0 0 17 0 $813,663 46,000 $767,663
05 T5520 23867825201 12/3/2014|QTR2 14/15 1 1 118 129 106 80.5% 1 23 0 0 11 0 $544,771 36,000 $508,771
05 T5525 43067115201 | 2/25/2015|QTR3 14/15 1 0 180 207 207| 100.0% 1 0 0 0 27 0 $2,686,000 50,000 $2,636,000
05 T5526 43065315201 | 4/29/2015|QTR4 14/15 1 0 120 127 127 101.7% 1 0 0 0 5 2 $2,084,540 50,000 $2,034,540
05 15527 43361515201 | 4/29/2015|QTR4 14/15 1 0 140 148 148| 100.0% 1 0 0 0 8 0 $549,000 29,000 $520,000
05 T5529 43544315201 3/25/2015|QTR3 14/15 1 0 210 219 211 96.2% 1 8 0 0 9 0 $1,091,016 50,000 $1,041,016
05 T5535 43545915201 5/20/2015|QTR4 14/15 1 0 130 132 116 87.7% 1 16 0 0 2 0 $384,344 20,000 $364,344
05 T5539 43471215201 | 2/25/2015|QTR3 14/15 1 0 120 130 130[ 100.0% 1 0 0 0 10 0 $1,710,446 50,000 $1,660,446
Dist 05 Central Let Contracts SubTotal 25 41 46 7738 9606 9784 92.0% 23 -178 263 0 1289 579| $ 124,278,037 | $ 1,488,000 | $ 122,790,037
05 E5L71 41299445201 | 2/23/2009|QTR3 08/09 15 55 810 1383 1383] 162.5% 0 0 0 0 67 506 $163,288,700 450,000 $162,838,700
05 E5N21 40550625201 8/18/2010|QTR1 10/11 1 6 949 1130 1130] 103.2% 1 0 0 0 151 30 59,450,000 150,000 59,300,000
05 E5R02 41307215201 | 10/13/2011|QTR2 11/12 1 2 821 1119 1120] 109.3% 1 -1 1 0 223 75 51,759,000 150,000 51,609,000
05 E5R52 23827565201 9/27/2012|QTR1 12/13 2 8 685 1010 1009] 123.4% 0 1 0 0 164 161 23,633,000 150,000 23,483,000
05 E5R71 40441815201 7/25/2013|QTR1 13/14 4 11 754 767 733 91.1% 1 34 0 0 46 -33 21,289,000 150,000 21,139,000
05 E5W28 41499925201 5/6/2014|QTR4 13/14 1 1 100 127 125 113.0% 1 2 0 0 12 15 $260,959 11,000 $249,959
05 E5W30 43214919201 | 2/18/2014|QTR3 13/14 1 0 365 380 380 100.0% 1 0 0 0 15 0 $3,585,585 50,000 $3,535,585
05 E5W49 43327115201 11/4/2014|QTR2 14/15 1 0 150 157 157 100.0% 1 0 0 0 7 0 $361,568 15,000 $346,568
05 E5W57 41299435214 6/3/2014|QTR4 13/14 1 2 360 370 359 96.9% 1 11 0 0 10 0 $1,657,000 50,000 $1,607,000
05 E5W64 42821315201 | 6/24/2014|QTR4 13/14 1 1 386 480 473  114.0% 1 7 0 0 33 61 $4,777,365 50,000 $4,727,365
05 E5W68 24099295201 12/2/2014|QTR2 14/15 2 0 120 124 121 97.5% 1 3 0 0 4 0 $518,519 21,000 $497,519
05 E5W73 43524315201 1/6/2015[QTR3 14/15 1 0 150 193 176 94.7% 1 17 0 0 43 0 $149,000 $5,000 $144,000
05 E5W74 43524415201 1/6/2015[QTR3 14/15 1 0 190 220 175 81.1% 1 45 0 0 30 0 $1,329,919 50,000 $1,279,919
05 E5W75 43528315201 2/3/2015|QTR3 14/15 1 0 150 158 124 77.3% 1 34 0 0 8 0 $557,571 29,000 $528,571
05 E5W82 43524715201 3/3/2015|QTR3 14/15 1 0 150 189 183 96.0% 1 6 0 0 39 0 $939,504 50,000 $889,504
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Total CRS CRS Innovative Total CRS ?S::iil 53) T::::::;e % Co::'rancts SA Allocated Holiday Changed Cc
s Financial CRS Present Regular Work To Total CRS . . Expend. Amount Paid After Weather | Time
District Contract Number . Contract Contract . Amount Paid to| Innovative Contract . <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) ! ! Adjustments . of Adj CRS Days Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

04 E4K48 23097815201 66,946,050 66,899,168 0 0 0 66,899,168 67,456,372 105.8% 1 557,205 3056050 76 39 456 0
04 E4L95 41304815201 54,843,389 54,825,050 0 0 0 54,825,050 54,583,811 100.6% 1 ($241,240) 420289 367 59 15 82
04 E4M77 22858325201 23,301,620 22,963,906 0 0 0 22,963,906 22,672,777 98.3% 1 ($291,130) 95620 213 57 0 79
04 E4P28 43053415201 1,680,613 1,713,025 0 0 0 1,713,025 1,712,786] 108.4% 1 ($239) 50000 15 17 45 0
04 E4P42 42744115201 1,055,000 1,018,660 0 0 0 1,018,660 1,018,660 101.4% 1 0 0 7 11 0 0
04 E4P43 42636215201 2,106,087 2,037,825 0 0 0 2,037,825 2,037,825 99.1% 1 0 0 25 15 0 0
04 E4P91 43397915201 $677,370 $696,418 0 0 0 $696,418 $696,418 105.4% 1 0 -4669 31 17 0 0
04 E4Q13 43060515201 $3,035,506 $2,614,486 0 0 0 $2,614,486 $2,545,146 85.3% 1 ($69,341) 0 13 9 0 0
04 E4Q62 42993615201 886,950 810,170 0 0 0 810,170 810,170 96.8% 1 0 0 4 3 0 0
04 E4Q67 42824115201 221,816 214,581 0 0 0 214,581 214,581 122.0% 0 0 34838 10 2 0 17
04 E4Q81 43400615201 436,152 404,357 0 0 0 404,357 404,357 97.2% 1 0 0 1 2 0 0
Dist 04 District Let Contracts SubTotal $ 155,190,553 | $ 154,197,646 | $ - $ - $ - $ 154,197,646 | $ 154,152,903 90.9% 10($ (44,745)| $ 3,652,128 762 231 516 178

District 04 Totals $ 225,452,646 | $ 224,950,842 | $ (101,442)( $ - $ (101,442) $ 224,849,400 | $ 225,044,600 85.7% 18| $ 195,198 | $ 10,143,213 1141 405 530 447

05 BDT74 41299435201 $29,571,831 $29,554,288 0 0 0 $29,554,288 $29,554,288|  107.7% 1 $0 $1,987,331 26 23 0 0
05 T5369 23765025201 $5,268,390 $4,979,533 0 0 0 $4,979,533 $4,956,479 96.8% 1 $23,053 100,499 45 27 0 0
05 T5401 42201515201 $4,806,215 $4,675,801 0 0 0 $4,675,801 $4,675,281 102.7% 1 $520 202,758 32 18 0 5
05 T5404 24023335201 10,458,539 10,091,859 0 0 0 10,091,859 10,008,344 99.5% 1 $83,514 347,206 129 36 0 21
05 T5417 40735545201 18,447,512 18,384,136 0 0 0 18,384,136 18,074,458 99.1% 1 $309,678 $58,667 85 48 0 15
05 T5419 23953555201 14,971,879 14,890,213 0 0 0 14,890,213 14,848,574 98.3% 1 $41,639 $283,648 45 18 0 0
05 T5420 42290225201 $5,635,429 $5,839,349 0 0 0 $5,839,349 $5,839,538]  104.7% 1 $189 0 84 33 0 0
05 T5427 43174815201 $398,541 $381,567 0 0 0 $381,567 $381,567 99.7% 1 $0 0 16 6 0 0
05 T5464 42363025201 1,180,000 1,130,000 0 0 0 1,130,000 1,130,000{ 100.0% 1 $0 0 34 21 0 5
05 T5483 42727915201 2,914,000 2,885,939 0 0 0 2,885,939 2,771,829 96.8% 1 $114,111 0 37 26 0 10
05 T5488 42907915201 5,354,000 5,430,627 $11,100 0 $11,100 5,419,527 5,329,312| 100.6% 1 $90,214 0 128 21 0 0
05 T5489 43067515201 2,347,000 2,330,140 0 0 0 2,330,140 2,239,653 97.5% 1 $90,487 0 14 14 0 0
05 T5494 42488715201 1,795,728 1,805,364 0 0 0 1,805,364 1,760,006] 100.8% 1 $45,358 0 46 21 0 0
05 T5495 42886715201 6,886,782 6,967,320 0 0 0 6,967,320 6,782,907 98.6% 1 $184,413 $64,218 14 14 0 0
05 T5501 42886215201 2,189,795 2,201,353 0 0 0 2,201,353 2,169,152  101.4% 1 $32,201 0 42 24 0 0
05 T5503 42868815201 2,402,000 2,340,586 0 0 0 2,340,586 2,178,963 92.6% 1 $161,623 0 14 14 0 0
05 T5511 43068015201 2,135,211 2,020,774 0 0 0 2,020,774 1,893,630 90.8% 1 $127,144 0 4 8 0 0
05 T5518 43471315201 $813,663 $766,183 0 0 0 $766,183 $766,183 99.8% 1 $0 0 12 5 0 0
05 T5520 23867825201 $536,238 $524,085 0 0 0 $524,085 $520,797 102.4% 1 $3,288 $8,533 10 1 0 0
05 T5525 43067115201 $2,686,000 $2,559,071 0 0 0 $2,559,071 $2,470,592 93.7% 1 $88,479 0 20 7 0 0
05 T5526 43065315201 $2,084,540 $2,090,950 0 0 0 $2,090,950 $2,053,062]  100.9% 1 $37,889 0 1 4 0 0
05 T5527 43361515201 $549,000 526,575 0 0 0 526,575 526,575 101.3% 1 $0 0 1 7 0 0
05 T5529 43544315201 $1,091,016 886,923 0 0 0 886,923 886,922 85.2% 1 $2 0 7 2 0 0
05 T5535 43545915201 $384,344 386,973 0 0 0 386,973 386,821 106.2% 1 $152 0 1 1 0 0
05 T5539 43471215201 $1,710,446 $1,675,126 0 0 0 $1,675,126 $1,675,126]  100.9% 1 $0 0 5 5 0 0
Dist 05 Central Let Contracts SubTotal $ 126,618,099 | $ 125,324,735 | $ (11,100)( $ - $ (11,100)[ $ 125,313,635 | $ 123,880,059 100.0% 25($ (1,433,576)| $ 2,340,062 852 404 0 56

05 E5L71 41299445201 $196,216,668 $195,534,566 0 $2,601,667 $2,601,667[ $198,136,233 $169,140,051 103.9% 1 $28,996,182 $32,927,968 26 41 0 0
05 E5N21 40550625201 59,944,413 60,316,725 0 0 0 60,316,725 63,247,521 106.7% 1 $2,930,796 $494,413 111 40 0 20
05 E5R02 41307215201 51,745,315 51,437,545 0 0 0 51,437,545 51,645,443| 100.1% 1 $207,898 $13,685 190 33 0 0
05 E5R52 23827565201 24,988,747 25,103,249 0 0 0 25,103,249 24,880,177 105.9% 1 $223,072 $1,355,747 126 38 0 161
05 E5R71 40441815201 21,387,024 21,312,688 0 $750,000 $750,000 22,062,688 21,130,156 100.0% 1 $932,531 $98,024 18 28 0 47
05 E5W28 41499925201 $242,155 $231,155 0 0 0 $231,155 $231,155 92.5% 1 $0 $18,805 3 9 0 0
05 E5W30 43214919201 $3,585,585 $3,535,585 0 0 0 $3,535,585 $0 0.0% 1 $3,535,585 $0 1 14 0 0
05 E5W49 43327115201 $361,568 $355,868 0 0 0 $355,868 $355,868 102.7% 1 $0 $0 4 3 0 0
05 E5W57 41299435214 $1,757,000 $1,745,808 0 0 0 $1,745,808 $1,745,490]  108.6% 1 $318 $100,000 2 8 0 0
05 E5W64 42821315201 $4,977,255 $4,969,687 0 0 0 $4,969,687 $4,969,687 105.1% 1 0 $199,890 9 24 0 61
05 E5W68 24099295201 $518,519 $502,367 0 0 0 $502,367 $502,367( 101.0% 1 0 0 2 2 0 0
05 ESW73 43524315201 $149,000 $148,500 0 0 0 $148,500 $148,500 103.1% 1 0 0 25 9 0 0
05 E5W74 43524415201 $1,329,919 $1,303,884 0 0 0 $1,303,884 $1,303,884]  101.9% 1 0 0 14 7 0 0
05 ESW75 43528315201 $557,571 $494,639 0 0 0 $494,639 $494,639 93.6% 1 0 0 5 3 0 0
05 E5W82 43524715201 $939,504 $938,494 0 0 0 $938,494 $938,426 105.5% 1 $68 0 29 10 0 0
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nditions Work Orders

District Contract Number F|n:-=1n¢:|al

Project ID
SA Amount Premium Cost
04 E4K48 23097815201 $835,865 $7,903
04 E4L95 41304815201 $536,157 $0
04 E4M77 22858325201 $16,790 $9,058
04 E4P28 43053415201 $0 0
04 E4P42 42744115201 5,225 0
04 E4P43 42636215201 4,164 0
04 E4P91 43397915201 5,986 0
04 E4Q13 43060515201 $0 0
04 E4Q62 42993615201 $0 0
04 E4Q67 42824115201 $34,838 0
04 E4Q81 43400615201 $2,660 0
Dist 04 District Let Contracts SubTotal $ 1,441,685 | $ 16,961
District 04 Totals $ 4,041,062 ($ 215,547
05 BDT74 41299435201 $294,952 $5,697
05 T5369 23765025201 $113,750 $1,387
05 T5401 42201515201 $67,573 $12,260
05 T5404 24023335201 $292,661 $435
05 T5417 40735545201 $46,621 $19,776
05 T5419 23953555201 $137,015 0
05 T5420 42290225201 0 0
05 T5427 43174815201 0 0
05 T5464 42363025201 0 0
05 T5483 42727915201 $1,702 0
05 T5488 42907915201 $17,682 0
05 T5489 43067515201 $7,684 0
05 T5494 42488715201 $5,154 0
05 T5495 42886715201 $0 0
05 T5501 42886215201 $54,576 0
05 T5503 42868815201 $0 0
05 T5511 43068015201 $655 0
05 T5518 43471315201 $0 0
05 T5520 23867825201 $0 0
05 T5525 43067115201 $3,130 0
05 T5526 43065315201 $0 0
05 T5527 43361515201 $6,575 0
05 T5529 43544315201 $3,413 0
05 T5535 43545915201 $0 0
05 T5539 43471215201 $16,193 0
Dist 05 Central Let Contracts SubTotal $ 1,069,336 | $ 39,555
05 E5L71 41299445201 $13,525,802 $50,599
05 E5N21 40550625201 $365,278 $21,506
05 E5R02 41307215201 $0 $0
05 E5R52 23827565201 $1,413,568 $0
05 E5R71 40441815201 $174,510 $2,200
05 E5W28 41499925201 0 0
05 E5W30 43214919201 0 0
05 E5W49 43327115201 0 0
05 E5W57 41299435214 $35,063 0
05 E5W64 42821315201 $215,003 0
05 E5W68 24099295201 $2,974 0
05 E5SW73 43524315201 $4,500 0
05 E5W74 43524415201 $0 0
05 E5SW75 43528315201 $0 0
05 E5W82 43524715201 $46,890 0
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Plans Modifications Work Orders

Specification Modification Work Orders

Value Engineering Work Orders

Partnering Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
04 E4K48 23097815201 0 0 $91,202 $16,338 0 0 0 0 0 0 0 0 0 0 0 0
04 E4L95 41304815201 0 0 $5,762 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4M77 22858325201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P28 43053415201 0 0 $46,404 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P42 42744115201 0 30 $11,535 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P43 42636215201 0 0 $5,698 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P91 43397915201 0 20 $10,647 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q13 43060515201 21 0 $1,925 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q62 42993615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q67 42824115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q81 43400615201 0 0 $330 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 District Let Contracts SubTotal 21 50| $ 173,503 | $ 16,338 0 0 - $ - 0 0 - $ - 0 0| $ - $ -

District 04 Totals 21 363 ($ 5,507,484 | $ 2,404,614 0 0 - $ - 0 0 - $ - 0 0]$ - $ -
05 BDT74 41299435201 0 0 $366,049 $3,040 0 0 0 0 0 0 0 0 0 0 0 0
05 T5369 23765025201 0 5 ($13,468) $0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5401 42201515201 0 16 $186,828 $13,247 0 0 0 0 0 0 0 0 0 0 0 0
05 T5404 24023335201 0 84 60,822 $1,084 0 0 0 0 0 0 0 0 0 0 0 0
05 15417 40735545201 0 7 79,676 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5419 23953555201 0 0 68,402 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15420 42290225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5427 43174815201 0 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5464 42363025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5483 42727915201 0 0 $14,745 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5488 42907915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5489 43067515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15494 42488715201 0 0 $24,811 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5495 42886715201 0 0 $8,135 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5501 42886215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5503 42868815201 0 14 $45,453 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5511 43068015201 0 0 $765 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5518 43471315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5520 23867825201 0 0 $10,185 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5525 43067115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15526 43065315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5527 43361515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5529 43544315201 0 0 3,816 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5535 43545915201 0 0 6,023 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5539 43471215201 0 0 2,170 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 Central Let Contracts SubTotal 0 140 | $ 864,412 | $ 17,371 0 0 - $ - 0 0 - $ - 0 0]$ - $ -
05 E5L71 41299445201 0 0 $8,209,344 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5N21 40550625201 0 0 $172,703 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R02 41307215201 0 30 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R52 23827565201 0 0 50,450 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R71 40441815201 0 0 32,798 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W28 41499925201 0 15 ($18,805) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W30 43214919201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W49 43327115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W57 41299435214 0 0 $105,738 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W64 42821315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W68 24099295201 0 0 $3,026 0 0 0 0 0 0 0 0 0 0 0 0 0
05 ESW73 43524315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W74 43524415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 ESW75 43528315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W82 43524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
04 E4K48 23097815201 0 0 $2,174,409 0 0 0 0 0 0 0 0 0 0 0 $0 0
04 E4L95 41304815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $424 0
04 E4M77 22858325201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P28 43053415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P42 42744115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P43 42636215201 0 4 $5,580 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P91 43397915201 0 0 ($4,669) 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q13 43060515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q62 42993615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q67 42824115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q81 43400615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 District Let Contracts SubTotal 0 4 $ 2,175,320 | $ - 0 0| $ - $ - 0 1] - $ - 1] 0| $ 424 | $ -

District 04 Totals 0 419 473,778 | $ 30,394 0 0[$ - $ - 0 0 - $ - 0 3% 205,916 | $ -
05 BDT74 41299435201 0 265 $1,475,287 $169,381 0 0 0 0 0 0 0 0 0 0 0 0
05 T5369 23765025201 0 15 $72,518 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5401 42201515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5404 24023335201 0 0 $1,791 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15417 40735545201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5419 23953555201 0 0 ($8,770) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15420 42290225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5427 43174815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5464 42363025201 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5483 42727915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5488 42907915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5489 43067515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15494 42488715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5495 42886715201 0 0 ($72,353) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5501 42886215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5503 42868815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5511 43068015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5518 43471315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5520 23867825201 0 0 ($8,533) 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5525 43067115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15526 43065315201 0 0 0 0 0 2 $14,620 0 0 0 0 0 0 0 0 0
05 T5527 43361515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5529 43544315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5535 43545915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5539 43471215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 Central Let Contracts SubTotal 0 290 ( $ 1,459,940 | $ 169,381 0 2|8 14,620 | $ - 0 0 - $ - 0 0]$ - $ -
05 E5L71 41299445201 0 506 $10,832,312 $492,992 0 0 0 0 0 0 0 0 0 0 0 0
05 E5N21 40550625201 0 10 88,010 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R02 41307215201 0 45 35,645 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R52 23827565201 0 0 22,947 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5R71 40441815201 0 -80 12,280 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W28 41499925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W30 43214919201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W49 43327115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W57 41299435214 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W64 42821315201 0 0 $27,319 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W68 24099295201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 ESW73 43524315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W74 43524415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 ESW75 43528315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W82 43524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
04 E4K48 23097815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4L95 41304815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4M77 22858325201 0 0 $7,719 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P28 43053415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P42 42744115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P43 42636215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4P91 43397915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q13 43060515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q62 42993615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q67 42824115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04 E4Q81 43400615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 04 District Let Contracts SubTotal 0 0 $ 7,719 | $ - 1] 0| $ - $ - 0 0 - $ - 0 0| $ - $ -

District 04 Totals 0 0[$ 279,688 | $ 271,969 0 0[$ 128,089 | $ 128,089 0 0 - $ - 0 0[$ (86,310)| $ -
05 BDT74 41299435201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5369 23765025201 0 0 0 0 0 34 0 0 0 0 0 0 0 0 0 0
05 T5401 42201515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5404 24023335201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15417 40735545201 0 57 $38,891 $38,891 0 0 0 0 0 0 0 0 0 0 0 0
05 T5419 23953555201 0 0 $21,474 0 0 0 0 0 0 0 0 0 0 0 ($463,188) 0
05 15420 42290225201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5427 43174815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5464 42363025201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5483 42727915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5488 42907915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5489 43067515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15494 42488715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5495 42886715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5501 42886215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5503 42868815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5511 43068015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5518 43471315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5520 23867825201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5525 43067115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 15526 43065315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5527 43361515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5529 43544315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5535 43545915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 T5539 43471215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 05 Central Let Contracts SubTotal (1] 57| $ 60,365 | $ 38,891 (1] 349 - $ - 1] (1] - $ - 0 0]$ (463,188)| $ -
05 E5L71 41299445201 0 0 $107,933 0 0 0 0 0 0 0 0 0 0 0 $0 0
05 E5N21 40550625201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
05 E5R02 41307215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($13,685) 0
05 E5R52 23827565201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
05 E5R71 40441815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($10,593) 0
05 E5W28 41499925201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W30 43214919201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W49 43327115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W57 41299435214 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W64 42821315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W68 24099295201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 ESW73 43524315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W74 43524415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 ESW75 43528315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05 E5W82 43524715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Totals Work Orders
District Contract Number F|n'anc|al
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
04 E4K48 23097815201 456 0 $3,101,476 $24,242
04 E4L95 41304815201 15 82 $542,342 $0
04 E4M77 22858325201 0 79 24,509 $9,058
04 E4P28 43053415201 45 0 46,404 0
04 E4P42 42744115201 0 30 16,760 0
04 E4P43 42636215201 0 4 15,442 0
04 E4P91 43397915201 0 20 11,963 0
04 E4Q13 43060515201 21 0 $1,925 0
04 E4Q62 42993615201 0 0 $0 0
04 E4Q67 42824115201 0 17 $34,838 0
04 E4Q81 43400615201 0 0 $2,990 0
Dist 04 District Let Contracts SubTotal 537 232 $ 3,798,649 | $ 33,300
District 04 Totals 551 817 | $ 10,549,706 | $ 3,050,614
05 BDT74 41299435201 0 265 $2,136,288 $178,118
05 T5369 23765025201 0 54 172,800 $1,387
05 T5401 42201515201 0 21 254,401 $25,507
05 T5404 24023335201 0 105 355,274 $1,518
05 T5417 40735545201 0 79 165,189 $58,667
05 T5419 23953555201 0 0 ($245,067) 0
05 T5420 42290225201 0 0 0 0
05 T5427 43174815201 0 14 0 0
05 T5464 42363025201 0 15 0 0
05 T5483 42727915201 0 10 $16,446 0
05 T5488 42907915201 0 0 $17,682 0
05 T5489 43067515201 0 0 $7,684 0
05 T5494 42488715201 0 0 $29,965 0
05 T5495 42886715201 0 0 ($64,218) 0
05 T5501 42886215201 0 0 $54,576 0
05 T5503 42868815201 0 14 $45,453 0
05 T5511 43068015201 0 0 $1,419 0
05 T5518 43471315201 0 0 $0 0
05 T5520 23867825201 0 0 $1,651 0
05 T5525 43067115201 0 0 $3,130 0
05 T5526 43065315201 0 2 $14,620 0
05 T5527 43361515201 0 0 6,575 0
05 T5529 43544315201 0 0 7,229 0
05 T5535 43545915201 0 0 6,023 0
05 T5539 43471215201 0 0 $18,363 0
Dist 05 Central Let Contracts SubTotal 0 579 | $ 3,005,483 | $ 265,197
05 E5L71 41299445201 0 506 $32,675,391 $543,591
05 E5N21 40550625201 0 30 $625,991 $21,506
05 E5R02 41307215201 0 75 $21,960 $0
05 E5R52 23827565201 0 161 $1,486,965 $0
05 E5R71 40441815201 0 -33 $208,994 $2,200
05 E5W28 41499925201 0 15 ($18,805) 0
05 E5W30 43214919201 0 0 $0 0
05 E5W49 43327115201 0 0 $0 0
05 E5W57 41299435214 0 0 $140,801 0
05 E5W64 42821315201 0 61 $242,322 0
05 E5W68 24099295201 0 0 $6,000 0
05 ESW73 43524315201 0 0 $4,500 0
05 E5W74 43524415201 0 0 $0 0
05 ESW75 43528315201 0 0 $0 0
05 E5W82 43524715201 0 0 $46,890 0
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Num
. . Year Let/ Original | Present % Days |Contracts . . - A_mour_lt _Included . .
District Contract Number F|n:'=1n0|al Let Date Quarter | Num of Nur.nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmt'e SA Days CRS Original in C?nglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time
Dist 05 District Let Contracts SubTotal 15 34 86 6140 7807 7648 86.7% 13 159 1 0 852 815 $ 333,556,690 | $ 1,381,000 | $ 332,175,690
District 05 Totals 40 75 132 13878 17413 17432 90.0% 36 -19 264 0 2141 1394 $ 457,834,727 | $ 2,869,000 | $ 454,965,727
06 T6207 41984815201 5/22/2013|QTR4 12/13 3 5 280 396 396 118.6% 1 0 0 0 74 42 $6,954,601 $80,000 $6,874,601
06 16232 25054835201 | 6/22/2011|QTR4 10/11 4 8 820 914 877 92.7% 1 37 0 0 122 -28 $41,560,972 $672,365 $40,888,606
06 T6278 24994115201 5/23/2012|QTR4 11/12 4 6 650 1028 1028] 119.1% 1 0 0 0 254 124 $14,358,568 $211,699 $14,146,869
06 T6288 42913515201 | 2/26/2014|QTR3 13/14 4 2 180 330 327 115.0% 1 3 0 0 120 30 3,942,164 50,070 3,892,094
06 T6308 42751315201 | 6/19/2013|QTR4 12/13 3 2 280 454 473|  147.9% 0 -19 19 0 82 92 3,950,337 50,000 3,900,337
06 T6314 42560045201 12/4/2013|QTR2 13/14 3 6 250 282 281 99.6% 1 1 0 0 32 0 6,981,212 50,000 6,931,212
06 T6322 42750525201 9/25/2013|QTR1 13/14 4 2 240 450 450 117.5% 1 0 0 0 210 0 2,272,423 51,180 2,221,243
06 T6324 42913615201 9/25/2013|QTR1 13/14 2 2 260 410 407 110.4% 1 3 0 0 150 0 3,959,132 51,415 3,907,717
06 T6327 43080515201 3/26/2014|QTR3 13/14 6 0 280 368 366 99.3% 1 2 0 0 88 0 4,029,465 50,120 3,979,345
06 T6351 42904315201 2/5/2014|QTR3 13/14 3 0 180 241 241 100.0% 1 0 0 0 61 0 $643,250 39,250 $604,000
06 T6355 42902115201 5/21/2014|QTR4 13/14 2 0 160 194 194 100.0% 1 0 0 0 34 0 $1,061,111 50,130 $1,010,981
06 T6361 43003115201 9/24/2014|QTR1 14/15 1 0 150 191 187 97.3% 1 4 0 0 41 0 $327,561 14,958 $312,603
06 T6362 42918515201 | 6/18/2014|QTR4 13/14 5 4 360 391 340 85.8% 1 51 0 0 31 0 $7,296,527 80,258 $7,216,269
06 T6363 42751515201 5/22/2013|QTR4 12/13 1 5 350 521 521 109.7% 1 0 0 0 171 0 $5,378,636 50,000 $5,328,636
06 T6368 43003315201 7/30/2014|QTR1 14/15 1 1 170 172 137 79.4% 1 35 0 0 2 0 $619,197 29,000 $590,197
06 T6369 43081915201 | 10/29/2014|QTR2 14/15 1 0 120 180 199 128.3% 0 -19 19 0 45 15 $896,920 46,528 $850,392
06 T6370 42913715201 8/27/2014|QTR1 14/15 3 1 140 221 221 100.0% 1 0 0 0 81 0 $1,463,328 59,721 $1,403,607
Dist 06 Central Let Contracts SubTotal 17 50 44 4870 6743 6645 88.2% 15 98 38 0 1598 275| $ 105,695,404 | $ 1,636,694 | $ 104,058,709
06 E6G56 42611915201 1/31/2013|QTR3 12/13 1 0 560 775 774  104.8% 1 1 0 0 215 0 4,988,310 58,000 4,930,310
06 E6H34 42560035201 | 6/27/2013|QTR4 12/13 2 9 240 411 411 152.9% 0 0 0 0 171 0 6,337,856 59,110 6,278,746
06 E6H59 42999915201 3/27/2014|QTR3 13/14 1 0 350 393 353 88.6% 1 40 0 0 43 0 1,679,746 50,000 1,529,746
06 E6H61 43119215201 | 6/12/2014|QTR4 13/14 1 0 280 317 317 100.0% 1 0 0 0 37 0 $838,500 40,300 $798,200
06 E6H94 42913725201 | 6/12/2014|QTR4 13/14 4 1 180 283 283 100.0% 1 0 0 0 103 0 $1,480,942 51,700 $1,429,242
06 E6114 43209815201 | 2/27/2014|QTR3 13/14 1 0 120 234 198 90.0% 1 36 0 0 114 0 $328,706 17,632 $311,074
06 E6120 43117715201 1/29/2015|QTR3 14/15 2 2 130 184 184 113.1% 1 0 0 0 47 7 $1,123,808 50,385 $1,073,423
06 E6I133 43067015201 | 2/26/2015|QTR3 14/15 1 0 140 156 148 94.3% 1 8 0 0 16 0 $1,219,000 50,000 $1,169,000
06 EGI57 43119015201 9/25/2014|QTR1 14/15 1 0 120 138 138| 100.0% 1 0 0 0 18 0 $619,046 39,934 $579,112
06 E6158 43119415201 8/28/2014|QTR1 14/15 1 0 120 162 162 117.5% 1 0 0 0 42 0 $931,395 49,000 $882,395
06 E6I77 24994175201 8/28/2014|QTR1 14/15 1 0 160 194 194 100.0% 1 0 0 0 34 0 $1,198,756 50,000 $1,148,756
06 E6I78 43081615201 7/31/2014|QTR1 14/15 2 0 140 173 173 105.7% 1 0 0 0 25 8 $1,207,213 51,325 $1,155,888
06 E6I83 43081415201 | 11/20/2014|QTR2 14/15 1 0 65 96 93 95.4% 1 3 0 0 31 0 $94,720 $6,040 $88,680
06 E6185 41774079201 3/27/2014|QTR3 13/14 1 0 300 346 346/ 108.0% 1 0 0 0 46 0 $502,650 $32,313 $470,337
06 EGI87 42934415201 | 10/30/2014|QTR2 14/15 3 0 170 192 190 98.8% 1 2 0 0 22 0 1,872,759 $101,085 $1,771,674
06 E6190 43493015201 3/26/2015|QTR3 14/15 5 0 125 178 178| 100.0% 1 0 0 0 53 0 1,961,000 50,000 $1,911,000
06 E6J21 43584215201 | 2/26/2015|QTR3 14/15 1 1 150 197 197 104.7% 1 0 0 0 44 3 1,024,661 50,000 974,661
06 E6J40 43590015201 1/29/2015|QTR3 14/15 1 0 80 83 75 90.0% 1 8 0 0 3 0 $248,698 11,846 236,852
06 EG6J70 43717615201 | 6/11/2015|QTR4 14/15 1 0 45 52 43 80.0% 1 9 0 0 7 0 $149,934 $7,328 142,606
Dist 06 District Let Contracts SubTotal 19 31 13 3475 4564 4457 94.7% 18 107 0 0 1071 18( $ 27,707,700 | $ 825,998 | $ 26,881,702
District 06 Totals 36 81 57 8345 11307 11102 91.7% 33 205 38 0 2669 293| $ 133,403,104 | $ 2,462,692 | $ 130,940,411
07 T7151 25689015201 3/28/2012|QTR3 11/12 5 10 990 1137 1114 97.7% 1 23 0 0 147 0 17,196,050 150,000 17,046,050
07 T7307 42715215201 12/5/2012|QTR2 12/13 1 0 615 785 785 100.7% 1 0 0 0 168 2 14,844,440 135,000 14,709,440
07 T7325 42900515201 | 6/19/2013|QTR4 12/13 1 8 350 453 453| 105.7% 1 0 0 0 83 20 15,491,284 120,000 15,371,284
07 T7329 42907325201 | 10/30/2013|QTR2 13/14 1 0 270 369 369 100.0% 1 0 0 0 99 0 5,019,226 50,000 4,969,226
07 T7334 42455015201 8/28/2013|QTR1 13/14 1 2 385 518 518 116.9% 1 0 0 0 68 65 8,989,959 84,500 8,905,459
07 T7337 42907315201 | 10/30/2013|QTR2 13/14 2 2 200 300 300 115.0% 1 0 0 0 70 30 4,224,761 50,000 4,174,761
07 T7339 42902815201 | 2/25/2015|QTR3 14/15 2 0 185 280 280 100.0% 1 0 0 0 95 0 2,749,000 50,000 2,699,000
07 T7340 42715415201 | 4/30/2014|QTR4 13/14 2 0 150 188 187 99.3% 1 1 0 0 38 0 1,688,000 50,000 1,638,000
07 T7341 42896115201 3/26/2014|QTR3 13/14 1 0 320 383 381 99.4% 1 2 0 0 63 0 5,790,872 55,000 5,735,872
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Total CRS CRS Innovative Total CRS ?S::iil 53) T::::::;e % Co::'rancts SA Allocated Holiday Changed Cc
s Financial CRS Present Regular Work To Total CRS . . Expend. Amount Paid After Weather | Time
District Contract Number . Contract Contract . Amount Paid to| Innovative Contract . <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) ! ! Adjustments . of Adj CRS Days Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

Dist 05 District Let Contracts SubTotal $ 368,700,243 | $ 367,930,760 | $ - $ 3,351,667 | $ 3,351,667 | $ 371,282,427 | $ 340,733,364 100.0% 15| % (30,549,062)( $ 35,143,552 565 269 0 289

District 05 Totals $ 495,318,342 | $ 493,255,495 | $ (11,100)( $ 3,351,667 | $ 3,340,567 | $ 496,596,062 | $ 464,613,423 100.0% 40 | $ (31,982,638)( $ 37,483,614 1417 673 0 345

06 T6207 41984815201 $7,631,613 $7,814,383 0 $0 $0 $7,814,383 $7,814,501 113.7% 0 $117 $677,012 49 15 10 0
06 T6232 25054835201 $42,578,168 $42,047,398 0 $3,120,000 $3,120,000 $45,167,398 $42,014,765 102.8% 1 $3,152,633 $1,017,196 80 37 5 0
06 T6278 24994115201 $13,941,778 $14,063,237 0 0 $0 $14,063,237 $13,981,485 98.8% 1 $81,752 416,790 215 39 0 69
06 T6288 42913515201 4,117,920 4,126,575 0 0 $0 4,126,575 3,989,208 102.5% 1 $137,367 175,756 102 18 0 0
06 T6308 42751315201 4,058,444 4,025,547 $45,106 0 $45,106 3,980,441 3,968,548| 101.7% 1 $11,893 108,107 40 19 0 92
06 T6314 42560045201 7,349,895 7,090,190 0 $108,000 $108,000 7,198,190 7,073,032 102.0% 1 $125,158 368,684 17 15 0 0
06 T6322 42750525201 2,348,653 2,183,494 0 0 0 2,183,494 2,177,671 98.0% 1 $5,822 $76,230 121 47 0 0
06 T6324 42913615201 4,129,233 4,133,336 0 0 0 4,133,336 4,124,281 105.5% 1 $9,055 $170,101 105 15 0 0
06 T6327 43080515201 4,029,465 3,868,532 0 0 0 3,868,532 3,761,105 94.5% 1 $107,427 0 74 14 0 0
06 T6351 42904315201 $643,250 $597,697 0 0 0 $597,697 $597,697 99.0% 1 $0 0 50 11 0 0
06 T6355 42902115201 $1,061,111 $1,066,049 0 0 0 $1,066,049 $1,066,049]  105.4% 1 $0 0 23 11 0 0
06 T6361 43003115201 $327,561 $279,990 0 0 0 $279,990 $279,933 89.5% 1 $57 0 36 5 0 0
06 T6362 42918515201 $7,398,541 $7,072,667 0 $200,000 $200,000 $7,272,667 $6,840,975 94.8% 1 $431,691 $102,014 23 8 0 0
06 T6363 42751515201 $5,591,336 $6,965,131 0 0 $0 $6,965,131 $6,964,220 130.7% 0 $911 $212,700 97 40 0 0
06 T6368 43003315201 $643,584 $598,711 0 0 $0 $598,711 $598,703[ 101.4% 1 $8 $24,387 0 2 0 0
06 T6369 43081915201 $896,920 $810,742 $33,098 0 $33,098 $777,644 $777,644 91.4% 1 $0 $0 43 2 0 15
06 T6370 42913715201 $1,519,911 $1,478,859 $0 0 $0 $1,478,859 $1,424,599]  101.5% 1 $54,260 $56,583 77 4 0 0
Dist 06 Central Let Contracts SubTotal $ 108,267,383 | $ 108,222,538 | $ (78,204)( $ 3,428,000 | $ 3,349,796 | $ 111,572,334 | $ 107,454,416 88.2% 15| % (4,117,917)| $ 2,571,980 1152 302 15 176

06 E6G56 42611915201 4,988,310 4,865,434 0 0 0 4,865,434 4,865,434 98.7% 1 $0 $0 152 35 0 0
06 E6H34 42560035201 7,490,311 7,429,547 0 0 0 7,429,547 7,303,699 116.3% 0 $125,847 $1,152,455 27 17 104 0
06 E6H59 42999915201 1,579,746 1,465,179 0 0 0 1,465,179 1,465,179 95.8% 1 $0 $0 24 19 0 0
06 E6H61 43119215201 $838,500 $763,060 0 0 0 $763,060 $763,060 95.6% 1 $0 $0 18 19 0 0
06 E6H94 42913725201 $1,273,380 $1,238,573 0 0 0 $1,238,573 $1,228,979 86.0% 1 $9,595 $207,562 99 4 0 0
06 E6114 43209815201 $328,706 $320,865 0 0 0 $320,865 $320,865 103.1% 1 $0 $0 76 14 24 0
06 E6120 43117715201 $1,185,042 $1,115,103 0 0 0 $1,115,103 $1,112,117]  103.6% 1 $2,987 $61,234 30 7 10 0
06 E6133 43067015201 $1,219,000 $1,179,457 0 0 0 $1,179,457 $1,177,974 100.8% 1 $1,484 0 13 3 0 0
06 E6157 43119015201 $619,046 $562,195 0 0 0 $562,195 $562,195 97.1% 1 0 0 15 3 0 0
06 E6158 43119415201 $931,395 $872,317 0 0 0 $872,317 $872,317 98.9% 1 0 0 16 5 21 0
06 E6I77 24994175201 $1,198,756 $1,094,981 0 0 0 $1,094,981 $1,094,981 95.3% 1 0 0 31 3 0 0
06 E6I78 43081615201 $1,207,213 $1,139,099 0 0 0 $1,139,099 $1,129,248 97.7% 1 $9,851 0 12 13 0 0
06 E6183 43081415201 $94,720 $88,652 0 0 0 $88,652 $88,652 100.0% 1 $0 0 28 3 0 0
06 E6185 41774079201 $502,650 $470,337 0 0 0 $470,337 $0 0.0% 1 $470,337 0 0 22 0 0
06 E6187 42934415201 $1,872,759 $1,693,855 0 0 0 $1,693,855 $1,636,257 92.4% 1 $57,598 0 20 2 0 0
06 E6190 43493015201 $1,961,000 $1,919,802 0 0 0 $1,919,802 $1,883,066 98.5% 1 $36,736 0 45 8 0 0
06 E6J21 43584215201 965,063 844,018 0 0 0 844,018 819,502 84.1% 1 $24,515 $59,598 34 6 0 0
06 E6J40 43590015201 248,698 217,030 0 0 0 217,030 217,030 91.6% 1 $0 $0 0 3 0 0
06 E6J70 43717615201 149,934 142,606 0 0 0 142,606 142,606| 100.0% 1 $0 $0 7 0 0 0

Dist 06 District Let Contracts SubTotal $ 28,654,229 | $ 27,422,110 | $ - $ - $ - $ 27422110 $ 26,683,161 94.7% 18| $ (738,950) $ 946,529 647 186 159 0

District 06 Totals $ 136,921,612 | $ 135,644,648 | $ (78,204)( $ 3,428,000 | $ 3,349,796 | $ 138,994,444 | $ 134,137,577 91.7% 33| $% (4,856,867)| $ 3,518,509 1799 488 174 176

07 T7151 25689015201 17,654,738 17,486,083 0 $750,000 $750,000 18,236,083 17,242,093 101.2% 1 $993,991 $458,688 97 50 0 0
07 T7307 42715215201 14,844,440 15,019,838 0 0 0 15,019,838 14,905,397 101.3% 1 $114,441 $0 142 24 2 2
07 T7325 42900515201 16,150,823 16,100,076 0 0 0 16,100,076 16,143,898 105.0% 1 $43,822 $659,540 60 23 0 1
07 T7329 42907325201 5,019,226 4,985,077 0 0 0 4,985,077 4,951,447 99.6% 1 $33,631 $0 82 17 0 0
07 T7334 42455015201 9,299,052 9,312,842 $3,600 0 $3,600 9,309,242 9,306,402 104.5% 1 $2,840 $309,093 39 29 0 0
07 T7337 42907315201 4,277,589 4,397,983 0 0 0 4,397,983 4,415,486 105.8% 1 $17,503 $52,828 59 11 0 30
07 T7339 42902815201 2,749,000 2,738,366 0 0 0 2,738,366 2,642,648 97.9% 1 $95,718 0 73 22 0 0
07 T7340 42715415201 1,688,000 1,644,638 0 0 0 1,644,638 1,606,582 98.1% 1 $38,056 0 25 13 0 0
07 T7341 42896115201 5,790,872 5,714,657 0 0 0 5,714,657 5,660,340 98.7% 1 $54,316 0 38 25 0 0
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District Contract Number F|n:-=1n¢:|al

Project ID
SA Amount Premium Cost
Dist 05 District Let Contracts SubTotal $ 15,783,588 | $ 74,305
District 05 Totals $ 16,852,924 | $ 113,860
06 T6207 41984815201 $192,852 0
06 T6232 25054835201 $68,505 0
06 T6278 24994115201 $338,260 0
06 T6288 42913515201 $7,080 0
06 T6308 42751315201 $72,303 $17,559
06 T6314 42560045201 $124,300 $58,334
06 T6322 42750525201 $34,580 0
06 T6324 42913615201 3,694 0
06 T6327 43080515201 1,672 0
06 T6351 42904315201 7,236 0
06 T6355 42902115201 $32,501 0
06 T6361 43003115201 $0 0
06 T6362 42918515201 $129,891 0
06 T6363 42751515201 $415,000 0
06 T6368 43003315201 $0 0
06 T6369 43081915201 $13,883 0
06 T6370 42913715201 $56,583 0
Dist 06 Central Let Contracts SubTotal $ 1,498,340 | $ 75,893
06 E6G56 42611915201 $0 $0
06 E6H34 42560035201 $168,081 $139,232
06 E6H59 42999915201 $0 0
06 E6H61 43119215201 $0 0
06 E6H94 42913725201 $5,418 0
06 E6I14 43209815201 $9,791 0
06 E6120 43117715201 0 0
06 E6I33 43067015201 0 0
06 E6I57 43119015201 0 0
06 E6158 43119415201 $19,884 0
06 E6I77 24994175201 $1,200 0
06 E6I78 43081615201 0 0
06 E6183 43081415201 0 0
06 E6I85 41774079201 0 0
06 E6I187 42934415201 $1,943 0
06 E6190 43493015201 $7,673 0
06 E6J21 43584215201 0 0
06 E6J40 43590015201 0 0
06 E6J70 43717615201 0 0
Dist 06 District Let Contracts SubTotal $ 213,990 | $ 139,232
District 06 Totals $ 1,712,330 | $ 215,125
07 T7151 25689015201 74,660 $2,618
07 T7307 42715215201 53,880 0
07 T7325 42900515201 10,092 0
07 T7329 42907325201 $0 0
07 T7334 42455015201 $51,532 0
07 T7337 42907315201 $33,461 $3,083
07 T7339 42902815201 $0 0
07 T7340 42715415201 $9,287 0
07 T7341 42896115201 $0 0
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Plans Modifications Work Orders

Specification Modification Work Orders

Value Engineering Work Orders

Partnering Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

Dist 05 District Let Contracts SubTotal (1] 45( $ 8,555,254 | $ - (1] 0| $ $ - 0 0 - $ - 0 0 - $

District 05 Totals 0 185 $ 9,419,666 | $ 17,371 1] 0]$ $ - 0 0 - $ - 0 0 - $
06 T6207 41984815201 0 42 $499,242 $19,532 0 0 0 0 0 0 0 0 0 0 0 0
06 T6232 25054835201 0 -28 $1,419,324 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6278 24994115201 0 0 $2,917 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6288 42913515201 0 0 $6,556 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6308 42751315201 14 0 $23,094 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6314 42560045201 0 0 $275,365 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6322 42750525201 42 0 $65,393 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6324 42913615201 30 0 $157,988 $70,393 0 0 0 0 0 0 0 0 0 0 0 0
06 T6327 43080515201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6351 42904315201 0 0 $8,819 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6355 42902115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6361 43003115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6362 42918515201 0 0 $24,047 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6363 42751515201 34 0 $152,786 0 0 0 0 0 0 0 0 0 0 0 $8,000 0
06 T6368 43003315201 0 0 $24,387 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6369 43081915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6370 42913715201 0 0 $5,021 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 Central Let Contracts SubTotal 120 14| $ 2,664,939 | $ 89,925 0 o $ $ - 0 0 - $ - 0 0 8,000 | $
06 E6G56 42611915201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H34 42560035201 23 0 $976,488 $435,329 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H59 42999915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H61 43119215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H94 42913725201 0 0 $1,477 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6114 43209815201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6120 43117715201 0 7 $71,177 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6133 43067015201 0 0 $16,577 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6157 43119015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6158 43119415201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I77 24994175201 0 0 $4,300 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I78 43081615201 0 3 $5,483 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6183 43081415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6185 41774079201 24 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6187 42934415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6190 43493015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J21 43584215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J40 43590015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J70 43717615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 District Let Contracts SubTotal 47 10| $ 1,075,502 | $ 435,329 0 0($ $ - 0 0 - $ - 0 0 - $

District 06 Totals 167 24 1% 3,740,441 | $ 525,254 0 0]$ $ - 0 0 - $ - 0 0 8,000 | $
07 T7151 25689015201 0 0 $336,893 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7307 42715215201 0 0 $6,839 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7325 42900515201 0 19 $662,533 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7329 42907325201 0 0 $18,054 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7334 42455015201 0 65 $309,093 $80,331 0 0 0 0 0 0 0 0 0 0 0 0
07 T7337 42907315201 0 0 $5,193 $1,819 0 0 0 0 0 0 0 0 0 0 0 0
07 T7339 42902815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7340 42715415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7341 42896115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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CEIl Action/InAction Work Orders

Minor Changes Work Orders

Defective Materials Work Orders

Weather Related Damage Work Orders

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

Dist 05 District Let Contracts SubTotal 0 481|$ 11,018,513 ( $ 492,992 0 o[ $ - $ - 0 0 - $ - 0 0 - $ -

District 05 Totals 0 771|$ 12,478,453 ( $ 662,373 0 2($ 14,620 | $ - 0 0 - $ - 0 0 - $ -
06 16207 41984815201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0
06 16232 25054835201 0 0 $3,271 $0 0 0 0 0 0 0 0 0 0 0 0 0
06 16278 24994115201 0 0 $198,178 $6,413 0 0 0 0 0 0 0 0 0 0 0 0
06 16288 42913515201 0 30 $184,162 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6308 42751315201 0 0 $58,107 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6314 42560045201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6322 42750525201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6324 42913615201 0 0 $22,592 0 0 0 0 0 0 0 0 0 0 0 0 0
06 16327 43080515201 0 0 $14,349 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6351 42904315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6355 42902115201 0 0 $16,548 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6361 43003115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 16362 42918515201 0 0 $7,674 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6363 42751515201 0 0 $45,540 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6368 43003315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6369 43081915201 0 0 $598 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6370 42913715201 0 0 $4,216 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 Central Let Contracts SubTotal 0 30| $ 555,235 | $ 6,413 0 o $ - $ - 0 0 - $ - 0 0 - $ -
06 E6G56 42611915201 0 0 $0 0 0 0 0 0 0 0 0 0 28 0 0 0
06 E6H34 42560035201 0 0 $18,000 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H59 42999915201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H61 43119215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H94 42913725201 0 0 ($180,274) 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I14 43209815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6120 43117715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I33 43067015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I57 43119015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I58 43119415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I77 24994175201 0 0 $6,377 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I78 43081615201 0 0 0 0 0 5 $985 0 0 0 0 0 0 0 0 0
06 E6I83 43081415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I85 41774079201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I87 42934415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I90 43493015201 0 0 $1,129 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J21 43584215201 4 3 ($47,678) 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J40 43590015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J70 43717615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 District Let Contracts SubTotal 4 3|$% (202,446)| $ - 0 5|$% 985 | $ - 0 0 - $ - 28 0 - $ -

District 06 Totals 4 33($ 352,789 | § 6,413 0 5($ 985 | $ - 0 0 - $ - 28 0 - $ -
07 T7151 25689015201 0 0 $31,285 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7307 42715215201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7325 42900515201 0 0 $10,852 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7329 42907325201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7334 42455015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7337 42907315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7339 42902815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7340 42715415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7341 42896115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Claims Work Orders

Utility Delays Work Orders

Material Shortage Work Orders

Cost Savings Initiative

District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost

Dist 05 District Let Contracts SubTotal (1] 0| $ 107,933 | $ - (1] 0 - $ - (1] 0 - $ - 0 0| $ (24,278) $ -

District 05 Totals 0 57| $ 168,298 | $ 38,891 1] 34 - $ - 0 0 - $ - 0 0]$ (487,466)( $ -
06 T6207 41984815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
06 T6232 25054835201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($190,812) 0
06 T6278 24994115201 0 0 0 0 0 0 0 0 0 0 0 0 0 55 ($823,116) 0
06 T6288 42913515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6308 42751315201 0 0 0 0 9 0 0 0 0 0 0 0 0 0 0 0
06 T6314 42560045201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6322 42750525201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6324 42913615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6327 43080515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6351 42904315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6355 42902115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6361 43003115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6362 42918515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6363 42751515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($403,000) 0
06 T6368 43003315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6369 43081915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 T6370 42913715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 Central Let Contracts SubTotal 0 o $ - $ - 9 0 - $ - 0 0 - $ - 0 55| $ (1,416,928)| $ -
06 E6G56 42611915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H34 42560035201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H59 42999915201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H61 43119215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6H94 42913725201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6114 43209815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6120 43117715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6133 43067015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6157 43119015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6158 43119415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I77 24994175201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6I78 43081615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6183 43081415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6185 41774079201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6187 42934415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6190 43493015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J21 43584215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J40 43590015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
06 E6J70 43717615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 06 District Let Contracts SubTotal 0 0]$ - $ - 0 0 - $ - 0 0 - $ - 0 0($ - $ -

District 06 Totals 0 0[$ - $ - 9 1] - $ - 1] 0 - $ - 1] 55| $% (1,416,928)| $ -
07 T7151 25689015201 0 0 0 0 0 0 $18,467 0 0 0 0 0 0 0 0 0
07 T7307 42715215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7325 42900515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7329 42907325201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7334 42455015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7337 42907315201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7339 42902815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7340 42715415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7341 42896115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Totals Work Orders
District Contract Number F|n'anc|al
Project ID
Time Ext
Days SA Days SA Amount Premium Cost
Dist 05 District Let Contracts SubTotal 0 815( $ 35,441,009 | $ 567,297
District 05 Totals 0 1394 | $ 38,446,492 | $ 832,494
06 T6207 41984815201 10 42 $692,093 $19,532
06 T6232 25054835201 5 -28 $1,300,288 $0
06 T6278 24994115201 0 124 ($283,761) $6,413
06 T6288 42913515201 0 30 197,797 $0
06 T6308 42751315201 23 92 153,504 $17,559
06 T6314 42560045201 0 0 399,664 $58,334
06 T6322 42750525201 42 0 $99,973 $0
06 T6324 42913615201 30 0 $184,274 $70,393
06 T6327 43080515201 0 0 16,021 0
06 T6351 42904315201 0 0 16,056 0
06 T6355 42902115201 0 0 49,048 0
06 T6361 43003115201 0 0 $0 0
06 T6362 42918515201 0 0 $161,612 0
06 T6363 42751515201 34 0 $218,326 0
06 T6368 43003315201 0 0 24,387 0
06 T6369 43081915201 0 15 14,481 0
06 T6370 42913715201 0 0 65,820 0
Dist 06 Central Let Contracts SubTotal 144 275( $ 3,309,583 | $ 172,231
06 E6G56 42611915201 28 0 $0 $0
06 E6H34 42560035201 127 0 $1,162,568 $574,561
06 E6H59 42999915201 0 0 $0 0
06 E6H61 43119215201 0 0 $0 0
06 E6H94 42913725201 0 0 ($173,379) 0
06 E6I14 43209815201 24 0 $9,791 0
06 E6120 43117715201 10 7 $71,177 0
06 E6133 43067015201 0 0 $16,577 0
06 E6157 43119015201 0 0 $0 0
06 E6158 43119415201 21 0 $19,884 0
06 E6I77 24994175201 0 0 $11,878 0
06 E6I78 43081615201 0 8 $6,468 0
06 E6183 43081415201 0 0 $0 0
06 E6I85 41774079201 24 0 $0 0
06 E6187 42934415201 0 0 $1,943 0
06 E6190 43493015201 0 0 $8,802 0
06 E6J21 43584215201 4 3 ($47,678) 0
06 E6J40 43590015201 0 0 $0 0
06 E6J70 43717615201 0 0 $0 0
Dist 06 District Let Contracts SubTotal 238 181 $ 1,088,031 | $ 574,561
District 06 Totals 382 293 | $ 4,397,614 | $ 746,792
07 T7151 25689015201 0 0 $461,306 $2,618
07 T7307 42715215201 2 2 $60,719 0
07 T7325 42900515201 0 20 $683,477 0
07 T7329 42907325201 0 0 $18,054 0
07 T7334 42455015201 0 65 $360,626 $80,331
07 T7337 42907315201 0 30 $38,654 $4,902
07 T7339 42902815201 0 0 $0 0
07 T7340 42715415201 0 0 $9,287 0
07 T7341 42896115201 0 0 $0 0
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Num
Year Let/ Original | Present % Days |Contracts Amount Included
. . o . . . e . .. . ..
District Contract Number F|n:'=1n0|al Let Date Quarter | Num of Nur.nber Number Contract | Contract Days Used of | <=1.2% Unused | Delinquent Days Tlmt'e SA Days CRS Original in C?nglnal for Adjusted Original
Project ID Let Contract | Projects | of SAs Used . Days Days Suspended| Extension Contract Amount | Contingency Pay Amount
s Days Days Orig Days| Increase ltem
in Time

07 T7343 42308815202 | 5/21/2014|QTR4 13/14 4 0 270 304 267 86.3% 1 37 0 0 34 0 4,553,063 50,000 $4,503,063
07 T7347 25841345201 5/21/2014|QTR4 13/14 1 0 250 348 346 99.2% 1 2 0 0 98 0 3,080,755 50,000 $3,030,755
07 T7358 43140415201 12/3/2014|QTR2 14/15 1 0 110 136 134 98.2% 1 2 0 0 26 0 1,033,200 45,000 $988,200
07 T7361 42906115202 | 12/3/2014|QTR2 14/15 2 1 135 164 164| 100.0% 1 0 0 0 29 0 1,465,000 50,000 $1,415,000
07 T7363 43066215201 | 6/17/2015|QTR4 14/15 1 0 125 161 160 99.2% 1 1 0 0 36 0 2,925,112 50,000 $2,875,112
Dist 07 Central Let Contracts SubTotal 14 25 23 4355 5526 5458 100.0% 14 68 0 0 1054 117( $ 89,050,722 | $ 989,500 | $ 88,061,222
07 E7167 42893615201 | 6/11/2014|QTR4 13/14 1 0 195 284 281 98.5% 1 3 0 0 89 0 3,868,793 50,000 3,818,793
07 E7181 43113715201 | 6/11/2014|QTR4 13/14 1 0 120 157 156 99.2% 1 1 0 0 37 0 1,095,029 47,000 1,048,029
07 E7196 40625565201 | 6/11/2014|QTR4 13/14 1 0 260 305 305 106.5% 1 0 0 0 75 -30 1,992,240 50,000 1,942,240
07 E7J77 43075125201 | 12/10/2014|QTR2 14/15 1 0 150 164 164| 100.0% 1 0 0 0 14 0 $928,888 40,000 $888,888
07 E7J91 42714215201 | 4/22/2015|QTR4 14/15 1 1 150 170 170 103.3% 1 0 0 0 15 5 1,440,612 50,000 1,390,612
07 E7J96 43066115201 | 11/26/2014|QTR2 14/15 1 0 150 183 183| 100.0% 1 0 0 0 33 0 2,030,000 50,000 1,980,000
07 E7J98 42907715201 | 12/10/2014|QTR2 14/15 1 0 130 143 131 90.8% 1 12 0 0 13 0 1,378,500 50,000 1,328,500
07 E7K00 42907215201 | 2/11/2015|QTR3 14/15 1 0 80 95 95| 101.3% 1 0 0 0 14 1 $412,263 19,000 $393,263
07 E7K03 42896815201 3/11/2015|QTR3 14/15 1 1 145 194 194 100.0% 1 0 0 0 49 0 $1,483,258 50,000 $1,433,258
07 E7K15 43149015201 7/15/2015|QTR1 15/16 1 0 120 136 128 93.3% 1 8 0 0 16 0 $1,563,213 $0 $1,563,213
07 E7L04 43227115201 | 11/12/2015|QTR2 15/16 1 0 102 102 28 27.5% 1 74 0 0 0 0 $378,109 $39,000 $339,109
Dist 07 District Let Contracts SubTotal 1 1 2 1602 1933 1835 100.0% 1 98 1] 0 355 24| $ 16,570,905 | $ 445,000 | $ 16,125,905

District 07 Totals 25 36 25 5957 7459 7293 100.0% 25 166 0 0 1409 93| $ 105,621,627 | $ 1,434,500 | $ 104,187,127

| I
Dist 08 Central Let Contracts SubTotal 0 0 0 0 0 0.0% 0 0 0 0 0 0| $ - $ - $ -

08 E8L99 41546225202 | 5/22/2012|QTR4 11/12 1 9 785 901 901 103.6% 1 0 0 0 88 28 19,914,762 150,000 19,764,762
08 E8MO03 42479215201 | 4/10/2012|QTR4 11/12 2 1 365 437 437| 103.8% 1 0 0 0 58 14 10,280,444 116,455 10,163,989
08 E8MO05 43128115201 | 2/25/2013|QTR3 12/13 2 6 667 783 781 105.1% 1 2 0 0 80 36 40,666,800 150,000 40,516,800
08 E8M77 40615145201 3/26/2013]QTR3 12/13 2 4 645 777 730 105.7% 1 47 0 0 48 84 11,249,740 150,000 11,099,740
08 E8M80 42768515201 5/14/2013|QTR4 12/13 1 2 425 469 425 89.6% 1 44 0 0 44 0 6,746,576 63,950 6,682,626
08 E8M93 43108935201 5/21/2013|QTR4 12/13 1 2 450 587 587 100.0% 1 0 0 0 137 0 7,676,614 84,515 7,592,099
08 E8N21 42902315201 3/11/2014|QTR3 13/14 2 5 170 271 271 104.1% 1 0 0 0 94 7 6,573,418 84,736 6,488,682
08 E8N37 43112315201 | 6/10/2014|QTR4 13/14 1 0 255 268 267 99.6% 1 1 0 0 13 0 $383,488 24,940 $358,548
Dist 08 District Let Contracts SubTotal 8 12 29 3762 4493 4399 0.0% 8 94 0 0 562 169 $ 103,491,842 | $ 824,596 | $ 102,667,246

District 08 Totals 8 12 29 3762 4493 4399| 100.0% 8 94 0 0 562 169 $ 103,491,842 | $ 824,596 | $ 102,667,246

Statewide Central Let Contracts SubTotal 156 255 356 40961 54422 55413 85.3% 133 -991 1635 0 10409 3052| $ 738,343,324 | $ 8,654,571 | $ 729,688,754

Statewide District Let Contracts SubTotal 113 168 206 27969 36223 36700 88.5% 100 -477 1279 0 6308 1946( $ 789,453,219 | $ 6,063,192 | $ 783,390,027

Statewide Totals 269 423 562 68930 90645 92113 86.6% 233 -1468 2914 0 16717 4998| $ 1,527,796,543 | $ 14,717,763 [ $ 1,513,078,781
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Total CRS CRS Innovative Total CRS ?S::iil 53) T::::::;e % Co::'rancts SA Allocated Holiday Changed Cc
s Financial CRS Present Regular Work To Total CRS . . Expend. Amount Paid After Weather | Time
District Contract Number . Contract Contract . Amount Paid to| Innovative Contract . <=1.1% Amount (From .
Project ID Contract Amount | Date (From CRS) ! ! Adjustments . of Adj CRS Days Extensio
Adjustments Adjustments Contractor Adjustment . Increase CRS) Time Ext
Orig Amt | . n Days
Payments) in Cost Days SA Days

07 T7343 42308815202 4,553,063 $4,196,722 0 0 0 $4,196,722 $4,140,383 91.9% 1 $56,339 0 23 11 0 0
07 T7347 25841345201 3,080,755 $3,163,023 0 0 0 $3,163,023 $3,099,166]  102.3% 1 $63,857 0 82 16 0 0
07 T7358 43140415201 1,033,200 $920,104 0 0 0 $920,104 $920,104 93.1% 1 $0 0 2 24 0 0
07 T7361 42906115202 1,494,392 $1,504,704 0 0 0 $1,504,704 $1,462,449]  103.4% 1 $42,254 $29,392 27 2 0 0
07 T7363 43066215201 2,925,112 $2,880,318 0 0 0 $2,880,318 $2,833,673 98.6% 1 $46,645 $0 18 18 0 0

Dist 07 Central Let Contracts SubTotal $ 90,560,262 | $ 90,064,431 (3,600)( $ 750,000 | $ 746,400 | $ 90,810,831  $ 89,330,068 100.0% 14 | $ (1,480,763)| $ 1,509,541 767 285 33

07 E7167 42893615201 3,868,793 $3,814,687 0 0 0 $3,814,687 $3,688,104 96.6% 1 $126,583 0 30 59 0 0
07 E7181 43113715201 1,095,029 $997,607 0 0 0 $997,607 $997,607 95.2% 1 $0 0 23 14 0 0
07 E7196 40625565201 1,992,240 $1,975,737 0 0 0 $1,975,737 $1,975,126 101.7% 1 $611 0 15 13 47 -30
07 E7J77 43075125201 $928,888 $835,230 0 0 0 $835,230 $835,230 94.0% 1 $0 0 9 5 0 0
07 E7J91 42714215201 1,442,753 1,373,852 0 0 0 1,373,852 1,370,181 98.5% 1 $3,671 $2,141 10 5 0 0
07 E7J96 43066115201 2,030,000 1,980,915 0 0 0 1,980,915 1,934,577 97.7% 1 $46,338 0 26 7 0 0
07 E7J98 42907715201 1,378,500 1,371,830 0 0 0 1,371,830 1,336,400 100.6% 1 $35,430 0 11 2 0 0
07 E7K00 42907215201 $412,263 $394,582 0 0 0 $394,582 $394,582 100.3% 1 $0 0 12 2 0 0
07 E7KO03 42896815201 $1,428,302 $1,393,730 0 0 0 $1,393,730 $1,387,075 96.8% 1 $6,656 $54,957 16 33 0 0
07 E7K15 43149015201 $1,563,213 $1,520,960 0 0 0 $1,520,960 $1,512,751 96.8% 1 $8,209 $0 3 13 0 0
07 E7L04 43227115201 $378,109 $336,568 0 0 0 $336,568 $336,568 99.3% 1 $0 $0 0 0 0 0
Dist 07 District Let Contracts SubTotal $ 16,518,090 | $ 15,995,698 - $ - $ - $ 15,995,698 | $ 15,768,201 100.0% 11]$ (227,498)| $ (52,816) 155 153 47 (30)

District 07 Totals $ 107,078,352 | $ 106,060,129 (3,600)( $ 750,000 | $ 746,400 [ $ 106,806,529 | $ 105,098,269 100.0% 25($ (1,708,261)| $ 1,456,725 922 438 49 3

I |

Dist 08 Central Let Contracts SubTotal $ - $ - - $ - $ - $ - $ - 0.0% 0| $ - $ - 0 0 (1] (1]

08 E8L99 41546225202 20,008,584 19,972,782 $154,000 0 $154,000 19,818,782 19,745,451 99.9% 1 $73,332 $93,822 25 63 0 0
08 E8MO03 42479215201 10,285,978 10,855,663 $0 0 $0 10,855,663 10,701,323] 105.3% 1 $154,339 $5,533 28 30 0 0
08 E8MO05 43128115201 40,884,133 40,781,351 $49,500 0 $49,500 40,731,851 40,551,799 100.1% 1 $180,052 217,333 44 36 0 0
08 E8M77 40615145201 11,481,897 10,973,748 0 0 0 10,973,748 10,925,662 98.4% 1 $48,086 232,157 25 23 0 84
08 E8M80 42768515201 6,938,552 6,915,696 0 0 0 6,915,696 6,919,857 103.5% 1 $4,160 191,976 15 29 0 0
08 E8M93 43108935201 7,714,483 7,540,572 0 0 0 7,540,572 7,491,522 98.7% 1 $49,050 $37,868 85 52 0 0
08 E8N21 42902315201 6,704,790 6,985,687 $3,000 0 $3,000 6,982,687 6,966,867 107.4% 1 $15,820 $131,372 62 32 0 0
08 E8N37 43112315201 $383,488 $358,052 $0 0 $0 $358,052 $358,052 99.9% 1 $0 $0 7 6 0 0
Dist 08 District Let Contracts SubTotal $ 104,401,905 | $ 104,383,551 (206,500)( $ - $ (206,500)( $ 104,177,051 | $ 103,660,533 100.0% 8|$ (516,519)| $ 910,061 291 271 0 84

District 08 Totals $ 104,401,905 | $ 104,383,551 (206,500)( $ - $ (206,500)| $ 104,177,051 | $ 103,660,533 100.0% 8|$ (516,519)| $ 910,061 291 271 0 84

Statewide Central Let Contracts SubTotal $ 766,755,457 | $ 773,421,025 (1,693,400)| $ 4,298,000 ( $ 2,604,600 | $ 776,025,625 | $ 761,683,925 91.0% 142 | $ (14,341,700)( $ 28,412,133 7113 2632 Iyl 873

Statewide District Let Contracts SubTotal $ 834,849,184 | $ 829,394,397 (749,566)( $ 3,431,667 | $ 2,682,101 | $ 832,076,497 | $ 797,538,238 92.9% 105 | $ (34,538,262)| $ 45,395,961 3651 1608 826 812

Statewide Totals $ 1,601,604,641 | $ 1,602,815,422 (2,442,966)| $ 7,729,667 | $ 5,286,701 | #HHHHHHHHHHE| $ 1,559,222,163 91.8% 247 | $ (48,879,962)( $ 73,808,094 10764 4240 897 1685




Report Printed: 5/24/2016
Report Date: 04/18/16

Construction Cost and Time
Detailed Data

For Contracts Completed Third Quarter Fiscal Year 2015/2016

nditions Work Orders
District Contract Number F|n:-=1n¢:|al
Project ID

SA Amount Premium Cost
07 T7343 42308815202 $15,813 0
07 T7347 25841345201 $2,284 0
07 T7358 43140415201 $20,461 0
07 T7361 42906115202 $23,469 0
07 T7363 43066215201 $5,254 0
Dist 07 Central Let Contracts SubTotal $ 300,193 | $ 5,701
07 E7167 42893615201 $0 0
07 E7181 43113715201 $0 0
07 E7196 40625565201 $3,493 0
07 E7J77 43075125201 $0 0
07 E7J91 42714215201 $2,141 0
07 E7J96 43066115201 $1,006 0
07 E7J98 42907715201 $36,819 0
07 E7K00 42907215201 $0 0
07 E7K03 42896815201 ($53,279) 0
07 E7K15 43149015201 $0 0
07 E7L04 43227115201 $0 0

Dist 07 District Let Contracts SubTotal $ (9,820)( $ -
District 07 Totals $ 290,373 | $ 5,701

[

Dist 08 Central Let Contracts SubTotal $ - $ -
08 E8L99 41546225202 $66,402 0
08 E8MO03 42479215201 $2,759 0
08 E8MO05 43128115201 ($13,220) 0
08 E8M77 40615145201 $150,630 $103,254
08 E8M80 42768515201 $66,193 0
08 E8M93 43108935201 $122,140 0
08 E8N21 42902315201 $14,408 0
08 E8N37 43112315201 $0 0
Dist 08 District Let Contracts SubTotal $ 409,312 | $ 103,254
District 08 Totals $ 409,312 | $ 103,254
Statewide Central Let Contracts SubTotal $ 10,771,529 | $ 1,043,674
Statewide District Let Contracts SubTotal $ 21,093,900 | $ 745,744
Statewide Totals $ 31,865,429 | $ 1,789,418
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Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
07 T7343 42308815202 0 0 $3,916 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7347 25841345201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7358 43140415201 0 0 $742 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7361 42906115202 0 0 $51,199 $11,673 0 0 0 0 0 0 0 0 0 0 0 0
07 T7363 43066215201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 Central Let Contracts SubTotal 0 84 1,394,462 | $ 93,823 0 0 - $ - 0 0 - 0 0 - $ -
07 E7167 42893615201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7181 43113715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7196 40625565201 0 0 $6,964 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J77 43075125201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J91 42714215201 0 5 $9,962 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J96 43066115201 0 0 $2,700 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J98 42907715201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K00 42907215201 0 1 $1,320 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7KO03 42896815201 0 0 $15,761 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K15 43149015201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7L04 43227115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 District Let Contracts SubTotal 0 6 36,707 | $ - 0 0 - $ - 0 0 - (1] 0 - $ -

District 07 Totals 0 90 1,431,169 | $ 93,823 0 0 - $ - 0 0 - 0 0 - $ -

|

Dist 08 Central Let Contracts SubTotal (1] 1] - $ - (1] (1] - $ - 1] 0 - 0 0 - $ -
08 E8L99 41546225202 0 0 $119,752 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8MO03 42479215201 0 0 $48,319 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8MO05 43128115201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M77 40615145201 0 0 $162,171 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M80 42768515201 0 0 $5,863 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M93 43108935201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N21 42902315201 0 7 $173,176 $5,845 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N37 43112315201 0 0 $0 $0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 08 District Let Contracts SubTotal (1] 7 509,281 | $ 5,845 0 0 - $ - 0 0 - 0 0 - $ -

District 08 Totals 1] 7 509,281 | $ 5,845 1] 0 - $ - 0 0 - 0 0 - $ -

Statewide Central Let Contracts SubTotal 326 1488 20,705,783 | $ 5,111,956 0 0 - $ - 0 0 (88,334) 0 0 11,300 | $ -

Statewide District Let Contracts SubTotal 130 443 11,733,106 | $ 500,920 (1] 1] - $ - 1] 0 - (1] 0 840 ( $ -

Statewide Totals 456 1931 32,438,889 | $ 5,612,876 0 0 - $ - 0 0 (88,334) 0 0 12,140 | $ -
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CEIl Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders
District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
07 T7343 42308815202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 17347 25841345201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7358 43140415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7361 42906115202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7363 43066215201 0 0 $18,468 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 Central Let Contracts SubTotal 0 (1] 60,605 | $ - 0 1] - $ - 0 0 - $ - 0 0 - $ -
07 E7167 42893615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7181 43113715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7196 40625565201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J77 43075125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J91 42714215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J96 43066115201 0 0 0 0 0 0 $6,054 0 0 0 0 0 0 0 0 0
07 E7J98 42907715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K00 42907215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7KO03 42896815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K15 43149015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7L04 43227115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 District Let Contracts SubTotal 0 0 - $ - 0 0 6,054 | $ - 0 0 - $ - 1] 0 - $ -

District 07 Totals 0 0 60,605 | $ - 0 0 6,054 | $ - 0 0 - $ - 0 0 - $ -

|

Dist 08 Central Let Contracts SubTotal (1] 0 - $ - 0 0 - $ - 0 0 - $ - 0 0 - $ -
08 E8L99 41546225202 0 28 $35,659 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M03 42479215201 0 14 $13,827 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8MO05 43128115201 0 36 $497,038 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M77 40615145201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M80 42768515201 0 0 $177,797 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M93 43108935201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N21 42902315201 0 0 ($68,650) 0 0 0 $8,621 0 0 0 0 0 0 0 $1,977 0
08 E8N37 43112315201 0 0 $1,719 0 0 0 $0 0 0 0 0 0 0 0 $0 0

Dist 08 District Let Contracts SubTotal 0 78 657,390 | $ - 0 0 8,621 | $ - 0 0 - $ - 0 0 1,977 | $ -

District 08 Totals (1] 78 657,390 | $ - 0 0 8,621 | $ - 0 0 - $ - 0 0 1,977 | $ -
Statewide Central Let Contracts SubTotal 57 412 138,924 | $ 1,252,349 6 7 123,773 | $ - 0 0 - $ - 7 88 1,752,193 | $ 589,752

Statewide District Let Contracts SubTotal 4 685 14,330,463 | $ 698,032 4 5 15,660 | $ - 0 1] - $ - 28 1] 17,804 | $ -
Statewide Totals 61 1097 14,469,387 | $ 1,950,381 10 12 139,433 | $ - 0 0 - $ - 35 88 1,769,997 | $ 589,752
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Claims Work Orders Utility Delays Work Orders Material Shortage Work Orders Cost Savings Initiative
District Contract Number F|n'anc|al
Project ID
Time Ext Time Ext Time Ext Time Ext

Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost Days SA Days SA Amount Premium Cost
07 T7343 42308815202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7347 25841345201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7358 43140415201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7361 42906115202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 T7363 43066215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 Central Let Contracts SubTotal 0 0 - $ - 0 0 18,467 | $ - 0 0 - $ - 0 0 - $ -
07 E7167 42893615201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7181 43113715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7196 40625565201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J77 43075125201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J91 42714215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J96 43066115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7J98 42907715201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K00 42907215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7KO03 42896815201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7K15 43149015201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07 E7L04 43227115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 07 District Let Contracts SubTotal (1] (1] - $ - 1] 0 - $ - 0 0 - $ - 0 0 - $ -

District 07 Totals 0 0 - $ - 0 0 18,467 | $ - 0 0 - $ - 0 0 - $ -

|

Dist 08 Central Let Contracts SubTotal (1] 0 - $ - 0 0 - $ - 0 0 - $ - 0 0 - $ -
08 E8L99 41546225202 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($130,930) 0
08 E8MO03 42479215201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 0
08 E8MO05 43128115201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ($156,461) 0
08 E8M77 40615145201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M80 42768515201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8M93 43108935201 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N21 42902315201 0 0 $67,841 0 0 0 0 0 0 0 0 0 0 0 0 0
08 E8N37 43112315201 0 0 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dist 08 District Let Contracts SubTotal (1] (1] 67,841 | $ - (1] (1] - $ - 0 (1] - $ - 0 0 (287,391) $ -

District 08 Totals (1] 0 67,841 | $ - 1] 0 - $ - 0 1] - $ - 0 0 (287,391)| $ -

Statewide Central Let Contracts SubTotal 0 57 412,334 | $ 310,860 9 72 212,570 | $ 186,655 135 0 - $ - 0 55 (2,297,498) $ -

Statewide District Let Contracts SubTotal 0 (1] 193,921 | $ - 16 1 28,118 [ $ - 0 1] - $ - 1] 1] (436,093) $ -

Statewide Totals 0 57 606,255 | $ 310,860 25 73 240,688 | $ 186,655 135 0 - $ - 0 55 (2,733,591)| $ -
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Totals Work Orders
District Contract Number F|n'anc|al
Project ID
Time Ext

Days SA Days SA Amount Premium Cost
07 T7343 42308815202 0 0 $19,729 0
07 T7347 25841345201 0 0 $2,284 0
07 T7358 43140415201 0 0 21,202 0
07 T7361 42906115202 0 0 74,668 $11,673
07 T7363 43066215201 0 0 23,722 $0
Dist 07 Central Let Contracts SubTotal 117 1,773,728 | $ 99,524
07 E7167 42893615201 0 0 $0 0
07 E7181 43113715201 0 0 $0 0
07 E7196 40625565201 47 -30 $10,457 0
07 E7J77 43075125201 0 0 $0 0
07 E7J91 42714215201 0 5 $12,103 0
07 E7J96 43066115201 0 0 $9,760 0
07 E7J98 42907715201 0 0 $36,819 0
07 E7K00 42907215201 0 1 $1,320 0
07 E7K03 42896815201 0 0 ($37,518) 0
07 E7K15 43149015201 0 0 $0 0
07 E7L04 43227115201 0 0 $0 0

Dist 07 District Let Contracts SubTotal 47 (24) 32,941 $ -
District 07 Totals 49 93 1,806,669 | $ 99,524

Dist 08 Central Let Contracts SubTotal 0 0 - $ -
08 E8L99 41546225202 0 28 $90,883 0
08 E8MO03 42479215201 0 14 $64,905 0
08 E8MO05 43128115201 0 36 327,358 0
08 E8M77 40615145201 0 84 312,801 $103,254
08 E8M80 42768515201 0 0 249,853 $0
08 E8M93 43108935201 0 0 122,140 $0
08 E8N21 42902315201 0 7 197,374 $5,845
08 E8N37 43112315201 0 0 $1,719 $0
Dist 08 District Let Contracts SubTotal 0 169 1,367,033 | $ 109,099
District 08 Totals 0 169 1,367,033 | $ 109,099
Statewide Central Let Contracts SubTotal 611 3052 31,742,562 | $ 8,495,245
Statewide District Let Contracts SubTotal 1008 1946 46,977,721 | $ 1,944,697
Statewide Totals 1619 4998 78,720,283 [ $ 10,439,942
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